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from  the Australian Government  to  support  efforts  to  tackle  outbreaks. The 
effects of petrol sniffing on communities  include:  increased  rates of domestic 
violence; petty crime such as  theft and vandalism; assaults;  family and social 
disruption  as  well  as  affecting  the  health  of  the  individuals  involved  in 




the Comgas Scheme  in 1998, which subsidised  the provision of Avgas, a  low 
aromatic  leaded  aviation  fuel,  to  participating  communities.  The  lower 
aromatic  formula  does  not  produce  the  same  intoxicating  effects  as  regular 
petrol. Avgas was unattractive to petrol sniffers but was not a viable long term 




3. Petrol  sniffers  tend  to  be  young  people  from  disadvantaged 
backgrounds  and  marginalised  groups.2  The  Senate  Community  Affairs 
References  Committee  in  2006  documented  underlying  causes  of  petrol 
sniffing  in  Indigenous  communities  as  including:  poverty  and  hunger; 
boredom;  the cultural and social  impacts of colonisation and  interaction with 
the  non‐Indigenous  community;  a  lack  of  employment  and  education 
opportunities; and social factors such as family breakdown, neglect, and peer 
group pressure.3 The  sniffing of volatile  substances  is not confined  to petrol. 
                                                     
1  Senate Community Affairs References Committee, Beyond Petrol Sniffing: Renewing Hope for 
Indigenous Communities, June 2006, pp. xv, 23 and 28.  
2  Midford R, MacLean S, Catto M, Thomson N, Debuyst O, ‘Review of volatile substance use among 
Indigenous people’, Australian Indigenous HealthInfoNet. Issue No. 6, [Internet] March 2011, p. 4, 
available from < http://www.healthinfonet.ecu.edu.au/uploads/docs/volatile-review.pdf> accessed 
20 February 2015. 
3  Senate Community Affairs References Committee, Beyond Petrol Sniffing: Renewing Hope for 
Indigenous Communities, June 2006, p. 23. 
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Other  commonly  available  products  known  to  create  similar  effects  include 
aerosol  sprays,  such  as deodorant, glue,  spray paint  and butane gas  (lighter 
fluids). Addressing  the use of  these other volatile substances  is not currently 
the  primary  focus  of  the  Australian  Government’s  efforts  to  reduce  petrol 
sniffing. 
The Petrol Sniffing Strategy 
4. Building  on  the  earlier  Comgas  Scheme,  the  Australian  Government 
established the Petrol Sniffing Prevention Program (PSPP)  in February 2005 as a 
mechanism to supply LAF to participating communities. PSPP was implemented 
by  the  former  Department  of  Health  and  Ageing  (DoHA)  and  became  the 
department’s  contribution  to  the  broader  whole‐of‐government  Petrol  Sniffing 





roll  out  of  LAF;  alternative  activities  for  young  people;  treatment  and  respite 
facilities; communication and education strategies; strengthening and supporting 




and  undertook  research  and  data  collection;  the  former  Department  of 
Families,  Housing,  Community  Services  and  Indigenous  Affairs  was 
responsible for overall coordination of the strategy and providing funding for 
community  strengthening  initiatives.  The  Attorney‐General’s  Department 




6. Following  the  2013  Federal  election,  responsibility  for  the  delivery  of 
Australian  Government  Indigenous  programs  was  transferred  to  the 
Department of the Prime Minister and Cabinet (PM&C), including activities in 
relation  to  the PSS. Subsequently,  Indigenous program  funding arrangements 
were  consolidated  in  2014,  which  resulted  in  approximately  150  individual 
programs  and  activities  being  brought  together  into  the  Indigenous 
Summary 
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Programme. While  the  IAS  is mainly  a grants program,  the Government has 
agreed  to  implement  specific  initiatives  through  the  program,  including  the 
supply of LAF. As at 21 April 2015, PM&C was negotiating agreements with 
various organisations for the provision of services under the IAS.  
7. Since  its  establishment,  the  PSS  has  been  periodically  expanded  to 
enable  the supply of LAF  to new areas. An  initial 41 sites4, principally  in  the 
Central Desert Region5, received LAF in 2005.6 In the 2006–07 Federal Budget, 
$20.1 million  over  four  years was  allocated  to  extending  the  strategy  to  two 
more  zones:  the  ‘Extended  Central  Desert  Region’  and  the  East  Kimberley. 
Additional sites in the Northern Territory, Western Australia and Queensland 
outside the identified priority areas were also supplied with LAF and included 
in  the  strategy during  this  time. A  further  $12 million  over  three years was 
allocated  by  the  Australian  Government  to  supply  LAF  to  fuel  outlets  in 
Alice Springs  from  2007–08.  To  address  the  need  for  continuing  efforts  to 
reduce the incidence and impact of petrol sniffing, the PSS became an ongoing 
Budget measure in 2008.  
8. By 2010, LAF was being  supplied  to 106 sites. As part of  the 2010–11 
Budget,  the  Australian  Government  announced  a  new  Budget  measure, 
Enhancing  the  Supply  and  Uptake  of  Opal  Fuel7,  which  committed  a  further 
$38.5 million to supply LAF and  included funding to access bulk fuel storage 
facilities  in Darwin. As  part  of  this measure  an  additional  39  sites  covering 
11 communities  across  the  Northern  Territory,  Queensland  and 
Western Australia were to be targeted. As at January 2015, LAF was available 




4  Some of these sites were already part of the Comgas Scheme. 
5  A designation for planning purposes, the Central Desert Region refers to sites in Central Australia 
participating in the PSS from 2005. These sites were situated in Western Australia, South Australia 
and the Northern Territory. 
6  Sites include community stores, council depots, fuel retailers and pastoral stations. 
7  Australian Government, Portfolio Budget Statements 2010–11 Health and Ageing Portfolio, Canberra, 
2010, p. 45. 
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Source: ANAO analysis of PM&C data. 
9. As LAF is required to be produced, distributed and stored separately to 






were  administered  by  the  former  DoHA.  Between  2005  and  2012,  the 
Australian  Government  funded  BP  to  produce  LAF  under  a  grant 
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the  majority  of  fuel  outlets  have  participated  voluntarily.  Some  outlets, 
however,  have  chosen  not  to  stock  the  fuel,  creating  a  potential  supply 
pathway  for  RULP  into  vulnerable  communities  which  may  reduce  the 
effectiveness  of  efforts  to  control  petrol  sniffing.  In  March  2012,  a  Private 
Member’s Bill, the Low Aromatic Fuel Bill 2012, was passed by Parliament and 
received Royal Assent on 14 February 2013.8 The Low Aromatic Fuel Act 2013 
(the  Act)  provides  the  responsible  Minister9  with  discretionary  powers  to 
designate a fuel control area and to determine the requirements relating to the 
supply,  transportation, possession and storage of  fuel  in  those areas. The Act 
aims  to  promote  the  supply  of  LAF  in  designated  areas  by  prohibiting  the 
supply of RULP. Powers under  the Act have not been used as at April 2015 
and  the  PSS  continues  to  operate  on  the  basis  of  voluntary  participation. 
PM&C advised  that  two outlets previously reluctant  to participate  in  the PSS 
voluntarily switched to supplying LAF after the bill passed. 
Administrative role of the Department of the Prime Minister and 
Cabinet 
12. PM&C is responsible for the implementation of Australian Government 
components  of  the  PSS,  including  providing  advice  and  information  on  the 





8  This Bill was introduced by Senator Rachel Siewert, Australian Greens. 
9  Currently, the Minister for Indigenous Affairs. 
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Audit objective, criteria and scope 
13. The  objective  of  the  audit  was  to  assess  the  effectiveness  of  the 
Department of the Prime Minister and Cabinet’s management of initiatives to 
supply low aromatic fuel to Indigenous communities. 
14. To  conclude  on  this  objective,  the  ANAO’s  high‐level  criteria 






supply  and  distribution  of  LAF.  In  particular  the  audit  examined  the 
procurement process conducted in 2011 for the production, transport to storage 
and storage of LAF which resulted in the contracts and agreements referred to in 






to  subsidise  the  production  of  low  aromatic  fuel  (LAF)  so  that  it  replaces 
regular unleaded petrol  (RULP)  in  areas  at  risk of petrol  sniffing outbreaks, 
                                                     
10  In 1998, the Australian Government commenced the Comgas Scheme, which subsidised the provision 
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without  the  higher  production  costs  acting  as  a  barrier  to  its  uptake. While 
there are many underlying causes of petrol sniffing, generally associated with 
young  people  from  disadvantaged  backgrounds  and  marginalised  groups, 
research  results  have  indicated  that  the  introduction  of  LAF  has  been 
successful in contributing to reductions in the incidence of petrol sniffing. For 
this  reason,  additional  funding  has  been  made  available  by  the  Australian 
Government to expand the supply and distribution of LAF.  
17. From  an  initial  41  sites  in  June  2005,  the  PSS  expanded  and,  as  at 
January  2015,  LAF was  available  in  138  sites  associated with  78 Indigenous 
communities  in  Western  Australia,  Queensland,  South  Australia  and  the 
Northern Territory. Consistent with the policy objective of the PSS, these sites 
are located in regional and remote areas of Australia. While the number of sites 
has  increased,  the  overall  annual  volume  of  LAF  produced  has  largely 
remained  stable  since  2007–08  with  approximately  21 megalitres  being 
produced  on  average  each  year.11  No  performance  targets  have  been  set  in 
relation  to  the volume of LAF produced  and distributed,  although  contracts 
with LAF producers allow for an annual production of up to 53 megalitres.  
18. In  the  most  recent  expansion  of  the  PSS  in  2010–11,  the  Australian 
Government  provided  additional  funding  to  include  39  sites  covering 
11 communities  in Northern Australia, with an associated  increase  in annual 
volume of production of LAF. As well as supporting extra production capacity, 
a  significant  element of  the  increased  funding was  to provide  for  additional 
storage  facilities  as  the  lack  of  bulk  storage  had  been  identified  as  the  key 
barrier to expanding the PSS in northern Australia. Following a select tender,12 
the department responsible for providing LAF, the then Department of Health 
and Ageing (DoHA), entered  into contracts with  two major fuel producers  to 
supply LAF  to different  regions of Australia. The development of additional 
storage  infrastructure was  initially  included by DoHA  in  the  tender  for  fuel 
production, however,  the department subsequently chose  to enter  into direct 
negotiations  with  the  operators  of  terminal  facilities  in  Darwin.  These 
negotiations  were  anticipated  to  have  been  completed  in  time  to  allow  for 
facilities  to  be  operational  by  1 July  2012  which,  in  turn,  would  enable  the 
contracts for increased production to commence.  
                                                     
11  In 2014, domestic production of petrol was 14 000 megalitres of which LAF production represents 
0.15 per cent. 
12  Under the Commonwealth Procurement Rules (2014) a select tender is now referred to as a 
pre-qualified tender. 
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19. Negotiations  were  lengthy  and  remained  ongoing  at  the  time  the 
responsibility for petrol sniffing initiatives was transferred to the Department of 
the Prime Minister and Cabinet  (PM&C)  in September 2013. An agreement  for 
capital works was subsequently executed in December 2013, which enabled work 
to  commence  on  developing  the  required  storage  infrastructure.  The  storage 




being  up  to  $19.2 million  (including  GST)—exceeding  significantly  the  initial 
estimates of up to $12.9 million. Following the establishment of storage facilities, 
additional  production  of LAF  commenced  in  late November  2014  and PM&C 
anticipates that the annual volume of LAF produced in 2015–16 will double.  
20. The  department’s  processes  for  managing  existing  contractual 




reduce  the availability of RULP  in high  risk communities by encouraging  fuel 
outlets serving those communities and outlets in surrounding areas to only stock 
LAF  and  create  a  distance  buffer  zone  around  vulnerable  communities. 
Accordingly, PM&C monitors supply information so that sites ceasing to supply 
LAF can be contacted and encouraged  to continue  to participate  in  the PSS. In 
addition,  since  2005,  a  contracted  research provider has  assessed  a  sample  of 
communities periodically for incidences of petrol sniffing and the role of LAF in 




in  the Health  and Ageing  Portfolio  Budget  Statements,  and DoHA  reported 
against  the number of sites providing LAF as an  indicator of performance  for 
the PSS. Between 2009 and 2014 there was no formal reporting on the progress 
of  the  strategy.  While  the  PSS  has  expanded,  albeit  more  slowly  than 
anticipated, there has been little information publicly reported on the effect that 
the  supply  of  LAF  has  had  on  reducing  the  incidence  of  petrol  sniffing  in 
Indigenous communities. Research indicates that the supply of LAF is making a 
positive  contribution  to  reducing  petrol  sniffing.  The  design  of  the  PSS, 
however,  also  acknowledges  that  there  are  limitations  to  taking  a  single 
Summary 
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supply of LAF  to successfully address  the  issue of petrol sniffing. In 2014,  the 
PSS  was  identified  in  the  Prime  Minister  and  Cabinet  Portfolio  Budget 
Statements  as  a  specific  initiative  to  be  delivered  under  the  Safety  and 
Wellbeing Programme, with the key performance indicator being the number of 
sites  providing  LAF. Using  this  narrowly‐focussed  indicator  alone,  however, 
will provide for only a limited assessment of performance. In view of the PSS’s 
maturity,  it  is  timely  for  PM&C  to  strengthen  its  PSS‐related  performance 
reporting by including a greater focus on assessing the impact of the PSS.  
22. The  ANAO  has  made  one  recommendation  to  improve  PM&C’s 
accountability and reporting for the PSS. 
Key findings by chapter 
Managing the Production and Supply Arrangements for Low 
Aromatic Fuel (Chapter 2) 
23. PM&C has maintained appropriate  administrative  arrangements over 
the LAF  component of  the PSS,  including planning  and  consultation  for  the 
roll  out  of  LAF  to  new  sites  and  for  the monitoring  of  existing  production 
contracts  and  distribution  agreements.  Information  collected  as  part  of  the 
administration arrangements provides adequate oversight of  the  reach of  the 
PSS  and  the  distribution  of  LAF  to  sites.  The  volume  of  LAF  distributed 
through  the  PSS  has  largely  remained  unchanged  since  2007  as  attempts  to 
expand supply were hindered by  the  limited availability of appropriate bulk 
storage facilities in northern Australia.  
24. Funding was provided  to develop appropriate  facilities  in Darwin but 
delays  in  the  establishment  of  these  facilities  affected  the  ability  of  the  new 
contractor  to  produce  LAF,  and  also  effectively  stalled  the  expansion  of  the 
supply  of  LAF  to  targeted  communities. Nevertheless,  since  2010–11,  32  sites 
have  joined  the  PSS  where  there  was  a  community  need  and  logistical 
arrangements  for delivery of LAF could be satisfied. Four of  the 32 sites were 
part  of  the  39  targeted  as  part  of  the  expansion  of  the  PSS  in  2010–11. 
Conversely,  in 2013–14 nine  sites  stopped  receiving LAF. PM&C advised  that 
two of  these  sites  switched  to  selling only premium unleaded and diesel  fuel. 
Now that the bulk storage in Darwin is operational and additional LAF is being 
produced, PM&C has published a proposed timetable for 2015, identifying areas 
where  LAF  is  to  be  introduced,  including  the  remaining  35 sites  that  were 
initially targeted as well as additional areas identified since 2010–11. 
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Procuring the Production and Storage of Low Aromatic Fuel 
(Chapter 3) 
25. In  2012,  DoHA  undertook  a  procurement  process  to  increase  the 
production  of  LAF  and  to  address  the  bulk  storage  issues  that  had  been 
identified as a barrier  to expansion. Following a select  tender, contracts were 
awarded in June 2012 to BP and in October 2012 to Shell (now known as Viva 
Energy Australia), with  the production of additional LAF by Shell  subject  to 
establishing the bulk storage arrangements in Darwin. The process undertaken 
to  approach  the market  to  source  suppliers  of  LAF was  reasonable  and  the 
assessment of the tenders for the production of LAF was generally satisfactory. 
However, the subsequent decision to negotiate directly with the storage facility 
provider  for  the  capital  works  was  poorly  documented  and  the  tenderers 
informed sooner than they were.  
26. Other  documents  generated  at  the  time  of,  and  subsequent  to,  the 
decision  to negotiate directly  for  the  construction of  the bulk  storage  facility 
indicated that the reasons for this decision included reducing the risks and the 
costs of  the procurement. Nonetheless,  in 2011, a new bulk  storage  fuel  tank 
was  expected  to  cost  between  $6.2  million  and  $12.9 million13,  but  after  a 
complex and difficult negotiation, the Government contracted for a cost of up 
to  $19.2 million  for  the  relocation  and  refurbishment of  an  existing biodiesel 
tank  at  the  Darwin  facility.  It  was  not  until  mid‐November  2014  that  the 
storage  facility  became  operational,  over  two  years  later  than  initially 
proposed, with a consequential delay to the expansion of the PSS.  
Managing the Effectiveness of the Petrol Sniffing Strategy 
(Chapter 4) 
27. Research  and data  collection  arrangements  to  assess  the  effect  of  the 
provision  of  LAF  are  well‐developed.  Since  2005,  a  contracted  research 
provider has assessed a sample of communities periodically  for  incidences of 
petrol  sniffing. Also, when  sniffing  outbreaks  occur  in  regional  and  remote 
Indigenous  communities,  these  are  investigated  by  the  research  provider, 
including validating  the extent of  the outbreak and  identifying  the  source of 
the  fuel.  The  arrangements  were  put  in  place  at  the  commencement  of  the 
strategy and the periodic data collection in these communities has enabled an 
                                                     
13  The estimate provided was $9.585 million (plus or minus 35 per cent). 
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reports,  or  summaries,  has  been  made  publicly  available  following  their 
completion. An  interim report on  the current data collection project was also 
published  in  2013.  Parliamentary  interest  has  resulted  in  information  being 
provided  to  Senate  Committees  and  subsequently  made  publicly  available 
through  the release of Hansard  transcripts. However,  formal reporting  to  the 





not  considered  as  a  program  for  the  purpose  of  the  Portfolio  Budget 
Statements.  For  2014–15,  PM&C  reinstated  the  indicator  previously  used  by 
DoHA,  but  as  a  key  performance  indicator  for  the  broader  Safety  and 
Wellbeing Programme under which the PSS is funded as a specific initiative. 
29. An  indicator using  the number of sites with LAF  is useful  in  terms of 
providing  relevant  information  about  the  PSS’s  footprint,  but  it  does  not 
support, by itself, an assessment of performance against the strategy’s broader 
objective.  There  is  scope  for  PM&C  to  strengthen  its  public  reporting  by 
developing formal indicators that have a greater focus on the impact of the PSS 
in  reducing  the  incidence  and  impact  of petrol  sniffing. Further  information 
could  be  available  to  the  public  through:  PM&C’s  existing  petrol  sniffing 
website including information on the number of sites where LAF is available; 
the  number  of  areas  where  RULP  is  no  longer  available  within  a  defined 
distance; and  the volume of LAF distributed. This would provide  for a more 
rounded assessment of  the use of LAF and  the extent  that  the PSS has been 
successful in displacing RULP in targeted areas. 
                                                     
14  In 2005–06, 74 communities situated in remote Australia were surveyed to establish a baseline. In 
2007–08, 20 communities were re-visited as part of an impact study. In 2011–12, 41 communities 
drawn from nine regions located in the Northern Territory, South Australia, Western Australia and 
Queensland were included in the data collection.  
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Summary of entity responses 
Response from the Department of the Prime Minister and Cabinet 
30. The  Department  agrees  with  the  ANAOʹs  recommendation  aimed  at 
improving  the  accountability  and  reporting  for  the  Petrol  Sniffing  Strategy. 
This  recommendation,  as  well  as  the  report  as  a  whole,  will  be  taken  into 
account in  the  future planning and  administration of the  Strategy. 
Response from Viva Energy Australia 
31. Viva Energy Australia Ltd entered  into a contract  for  the provision of up  to 
30 million  litres  of  low  aromatic  fuel  per  year  across  northern  Australia  in 




Shell  to Vitol  in August 2014, and  to enable  the change  in both planned supply and 
storage locations. 
32. Practical  Completion  of  the  Vopak Darwin  Terminal  storage, which was  a 
condition precedent to the Contract for Services, occurred on 17 November 2014. The 
supply  of  Low  Aromatic  Fuel  to  approved  purchasers  from  the  Darwin  Terminal 
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(b) includes  on  its  existing  petrol  sniffing  website 
more  detailed  information  on  the  progress  in 
supplying  low  aromatic  fuel  against  targets  as 
well  as  other  information  on  volume  and 
continued access to regular unleaded petrol. 
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is a volatile  substance  that when  inhaled  induces a  state of  intoxication. The 
toxic chemicals  in petrol, called hydrocarbons,  rapidly enter  the bloodstream 
through the lungs affecting the brain and central nervous system. The effects of 
petrol  sniffing on communities  include:  increased  rates of domestic violence; 
petty crime such as theft and vandalism; assaults; family and social disruption 
as well as affecting the health of the individuals involved in sniffing. Socially, 
the  emotional  and  financial  impacts  on  the  community  and  the  health  and 
justice systems are significant, as is the cost of treating the short and long‐term 
health effects of sniffing related harm.15  
1.2 Petrol  is generally  readily available and  required  for use  in everyday 
activities.  International  studies  indicate  that petrol  sniffers  tend  to be young 
people  from  disadvantaged  backgrounds  and  marginalised  groups.16  The 
Senate  Community  Affairs  References  Committee  in  2006  documented 
underlying causes of petrol sniffing  in  Indigenous communities as  including: 
poverty and hunger; boredom; the cultural and social  impacts of colonisation 
and  interaction with  the  non‐Indigenous  community;  a  lack  of  employment 
and  education  opportunities;  and  social  factors  such  as  family  breakdown, 





15  Senate Community Affairs References Committee, Beyond Petrol Sniffing: Renewing Hope for 
Indigenous Communities, June 2006, pp. xv, 23 and 28. 
16  Midford R, MacLean S, Catto M, Thomson N, Debuyst O, ‘Review of volatile substance use among 
Indigenous people’, Australian Indigenous HealthInfoNet. Issue No.6 [Internet] March 2011, p. 4, 
available from < http://www.healthinfonet.ecu.edu.au/uploads/docs/volatile-review.pdf> accessed 
20 February 2015. 
17  Senate Community Affairs References Committee, Beyond Petrol Sniffing: Renewing Hope for 
Indigenous Communities, June 2006, p. 23. 
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currently  the primary  focus of  the Australian Government’s efforts  to reduce 
petrol sniffing. 
History of initiatives and policies 
1.3 The  impact of petrol sniffing on  remote  Indigenous communities was 
highlighted in the mid‐1980s. In 1985, the Senate Select Committee on Volatile 
Substance  Fumes  reported  that  approximately  2000  children  in  Central 
Australia were sniffing petrol, representing about 10 per cent of all Indigenous 
children in the area at the time.18 When considered at the population level the 
number of  Indigenous  children  sniffing petrol may not  seem  significant, but 
for a  small  remote  community  in which petrol  sniffing may be endemic,  the 
proportion of children engaged in petrol sniffing can be relatively high and the 
impact  of  their  behaviours  can  devastate  and  dominate  many  aspects  of 
community life.19 
1.4 During the 1980s, some communities introduced a number of measures 
to  tackle  petrol  sniffing,  including:  locking  petrol  bowsers;  funding  specific 
programs  for  petrol  sniffers;  and  the  addition  of  ‘ethyl  mercaptan’,  a 
sulphur‐based stenching agent, to leaded petrol to deter people from sniffing.20 
In  the  late  1990s,  the Australian Government  provided  subsidised Avgas,  a 
leaded  aviation  fuel,  as  a  substitute  for petrol under  the Comgas  Scheme  to 
registered remote communities in the Northern Territory and South Australia. 
Avgas, produced by BP Australia Pty Ltd  (BP), contained significantly  fewer 
hydrocarbons  in  comparison  to  regular  petrol  and,  consequently,  the 
inhalation of Avgas did not  induce  intoxication.21 Whilst  the Comgas Scheme 




18  Senate Select Committee on Volatile Substance Fumes, Volatile Substance Abuse in Australia, 
Canberra, 1985, p. 156, cited on p. 2 of the Senate Community Affairs Legislation Committee, Low 
Aromatic Fuel Bill 2012, final report, September 2012. 
19  Origin Consulting, Whole of Strategy Evaluation of the Petrol Sniffing Strategy: Future Directions for 
the PSS, Final Report, January 2013, p. 11. 
20  Senate Community Affairs Legislation Committee, (2012), Low Aromatic Fuel Bill 2012, 
Commonwealth of Australia, p. 7. 
21  South Australian Centre for Economic Studies, Cost Benefit Analysis of Legislation to Mandate the 
Supply of Opal Fuel in Regions of Australia, Final Report, Adelaide, January 2010, p. 15. 
22  Shaw, G, et. al. An Evaluation of the Comgas Scheme, Department of Health and Ageing, Australian 
Government, 2004, recommendation 1, p. 9. 
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1.5 To  reduce  the  serious health  risks  from  lead  emissions generally,  the 
Australian Government began phasing out leaded fuel across Australia in 2000 
under  the National  Fuel Quality  Standards Act  2000.  From  1 January 2002,  the 
sale of  leaded  fuels was prohibited. After  the  changes  in  the  fuel  standards, 
Avgas  was  no  longer  suitable  for  use  in  deterring  petrol  sniffing  and  BP 
developed  a  low  aromatic,  low  lead  alternative  to  regular  unleaded  petrol 
(RULP)  with  the  brand  name  ‘Opal’.  As  a  low  aromatic  fuel,  Opal  is  a 
replacement for RULP, which  is similar  in  terms of performance but contains 
fewer hydrocarbons that cause intoxication. Since the introduction of the Petrol 
Sniffing Strategy (PSS) in 2005, low aromatic fuel (LAF) has been progressively 
distributed  throughout  regional  and  remote  communities. Funding  from  the 
PSS currently provides a subsidy23 for the production and distribution of LAF 
so that it is provided to consumers at the same price as RULP. 
1.6 The persistent  and pervasive nature of petrol  sniffing, particularly  in 
remote communities, has prompted intervention by every level of government. 
However,  the  need  for  a  comprehensive  approach  was  made  clear  by  the 
Senate Community Affairs Committee in 2006: 





the Australian Government  since  1985  to  address  petrol  sniffing  in  regional 
and  remote  Indigenous  communities  is  shown  in  Figure  1.1.  Reported 





23  Prior to 2012, a subsidy was paid to the producer of LAF under a grant funding agreement. After 2012, 
with the contractual arrangements for the production of LAF, the subsidy was termed a service fee. 
Subsidies have continued to be paid to certain distributors of LAF under grant agreements. 
24  Senate Community Affairs References Committee, Beyond Petrol Sniffing: Renewing Hope for 
Indigenous Communities, June 2006, p. xv. 
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Figure 1.1: Australian Government supply reduction initiatives to 






Locking of petrol bowsers;
funding specific programs for 
petrol sniffers; and
the addition of a sulphur based 
chemical to regular leaded petrol 
as a stenching agent 
Comgas Scheme: subsidised Avgas  
(leaded LAF) in more than 30 
communities
Broader change in legislation 
prohibiting leaded fuel to eliminate 
health risks from lead emissions (not 
to reduce petrol sniffing)
Low Aromatic Fuel Act 2013:
Minister has discretion to prohibit the 
supply of RULP in designated low 
aromatic fuel areas
1985: Approx. 2,000 Aboriginal children 
(10% of all Aboriginal children in that 
area) were sniffing petrol
2006: Approx. 600 Aboriginal people 
were sniffing petrol
2007: Approx. 244 Aboriginal people 
were sniffing petrol
2008: Approx. 85 Aboriginal people 
were sniffing petrol
2005: Approx. 178 Aboriginal people 
were sniffing petrol
2006: Approx. 70 Aboriginal people 
were sniffing petrol
Policy Measures Reported Outcomesin central Australia (NT)
Reported Outcomes
in APY Lands (SA)
2007: Approx. 32 Aboriginal people 
were sniffing petrol
2008: Approx. 17 Aboriginal people 
were sniffing petrol
PSS: voluntary roll out of subsidised 
Opal (unleaded LAF) and related 
diversionary activities
 
Source: ANAO, compiled from reports of the Senate Select Committee on Volatile Substance Fumes 
(1985) and the Senate Standing Committee on Community Affairs (2009). 
Notes:  The 1985 figures in Figure 1.1 are taken from the Senate Select Committee on Volatile Substance 
Fumes, Volatile Substance Abuse in Australia, Canberra, 1985, p. 156. 
The 2005, 2006, 2007 and 2008 figures in Figure 1.1 were taken from the Senate Standing 
Committee on Community Affairs, Grasping the Opportunity of Opal: Assessing the impact of the 
Petrol Sniffing Strategy, Canberra, 2009, pp. 7–8. These figures are approximate numbers of 
those engaged in petrol sniffing in selected communities and are not based on a census of all 
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The Petrol Sniffing Strategy and the supply of LAF 
1.8 Building  on  the  earlier  Comgas  Scheme,  the Australian  Government 
established the Petrol Sniffing Prevention Program (PSPP) in February 2005 as 
a  mechanism  to  supply  LAF  to  participating  communities.  The  PSPP  was 
implemented by  the  former Department  of Health  and Ageing  (DoHA)  and 
became  the  department’s  contribution  to  the  broader  whole‐of‐government 
Petrol Sniffing Strategy (PSS). The PSS was developed in September 2005 as a 
collaborative  approach  between  the  Australian  and  the  Western  Australian, 
South Australian  and Northern Territory governments, with  the objective of 
reducing  the  incidence  and  impact  of  petrol  sniffing.  Under  the  PSS,  the 
respective  jurisdictions  agreed  to  focus on developing:  consistent  legislation; 
appropriate levels of policing; further roll out of LAF; alternative activities for 
young people;  treatment and  respite  facilities;  communication and education 





and  undertook  research  and  data  collection;  the  former  Department  of 
Families,  Housing,  Community  Services  and  Indigenous  Affairs  was 
responsible for overall coordination of the strategy and providing funding for 
community  strengthening  initiatives;  the  Attorney  General’s  Department 




1.10 Following  the  2013 Federal  election,  responsibility  for  the delivery of 
Australian  Government  Indigenous  programs  was  transferred  to  the 
Department of the Prime Minister and Cabinet (PM&C), including activities in 
relation to the PSS. Subsequently, Indigenous program funding arrangements 
were  consolidated  in  2014,  which  resulted  in  approximately  150  individual 
programs  and  activities  being  brought  together  into  the  Indigenous 
Advancement Strategy (IAS). Within the IAS there are five program areas, and 
organisations may apply for grant funding to support the delivery of relevant 
activities.  Petrol  sniffing  activities  generally  fall  within  the  Safety  and 
Wellbeing  Programme.  While  the  IAS  is  mainly  a  grants  program,  the 
Government has agreed to implement specific initiatives through the program, 
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including  the  supply  of  LAF.  As  at  21  April  2015,  PM&C  was  negotiating 
agreements with various organisations for the provision of services under the 
IAS.  Given  the  changes  to  Indigenous  programs  and  the  current  state  of 
negotiations with successful applicants, PM&C was not able to provide advice 
on the status of activities previously funded as part of the PSS Eight Point Plan 
such  as  Indigenous  justice  and  diversionary  activities  for  youth  and 
community strengthening initiatives.  
1.11 Since  its  establishment,  the  PSS  has  been  periodically  expanded  to 
enable the supply of LAF to new areas. An  initial 41 sites25, principally  in the 
Central Desert Region26 received LAF in 2005.27 In the 2006–07 Federal Budget, 
$20.1 million over four years was allocated  to extending  the PSS  to  two more 
zones:  the  ‘Extended  Central  Desert  Region’  and  the  East  Kimberley. 
Additional sites in the Northern Territory, Western Australia and Queensland 
outside the identified priority areas were also supplied with LAF and included 
in  the  PSS  during  this  time.  A  further  $12  million  over  three  years  was 
allocated  by  the  Australian  Government  to  supply  LAF  to  fuel  outlets  in 
Alice Springs  from  2007–08.  To  address  the  need  for  continuing  efforts  to 
reduce  the  prevalence  and  incidence  of  petrol  sniffing,  the  PSS  became  an 
ongoing Budget measure in 2008.  
1.12 In  May  2010,  LAF  was  being  supplied  to  106  sites.  As  part  of  the  
2010–11  Budget,  the  Australian  Government  announced  a  new  Budget 
measure, Enhancing  the Supply  and Uptake  of Opal Fuel  28, which  committed  a 
further  $38.5 million  to  increase  the  supply of LAF  and  included  funding  to 
develop bulk  fuel  storage  facilities  in Darwin. The  funding was  intended  to 
expand  the PSS  to an additional 39  sites  covering 11 communities across  the 
Northern Territory, Queensland  and Western Australia. As  at  January  2015, 
LAF was available at 138 sites. The distribution of  current and planned LAF 
sites  across  the  Northern  Territory,  South  Australia,  Western  Australia  and 
Queensland, as at January 2015, is shown in Figure 1.2. 
                                                     
25  Some of these sites were already part of the Comgas Scheme. 
26  A designation for planning purposes, the Central Desert Region refers to sites in Central Australia 
participating in the PSS from 2005. These sites were situated in Western Australia, South Australia 
and the Northern Territory. 
27  Sites include community stores, council depots, fuel retailers and pastoral stations. 
28  Australian Government, Department of Health and Ageing Budget Measures 2010–11, p. 45. 
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Source: ANAO analysis of PM&C information. 
Petrol Sniffing Strategy delivery arrangements 
Production 
1.13 LAF is similar to RULP with respect to its reported performance factors 
such  as  vehicle  economy  and  efficiency.  However,  it  has  a  higher  cost  of 
production  than RULP  because  it  requires  additional  refining  and  additives 
and  is  produced  in  smaller  quantities.  To  maintain  its  production 
specifications, LAF requires separate distribution and storage arrangements. 
1.14 Between, 2005–2012, the Australian Government subsidised BP for the 
production  of  LAF  under  a  series  of  agreements.  Over  this  period,  the 
production  subsidy  reduced  from  $0.30  to  $0.22 per  litre. The details  of  the 
historical agreements are shown in Table 1.1. 
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Table 1.1: Historical agreements with BP Australia Pty Ltd 
Effective Date Subsidy rate 
Cents per litre 
Value of total contract  
 ($m incl GST) 
Volume of LAF  
(megalitres) 
2005–06 30 1.3 4.3 
2006–10 27 25.0 92.8 
2010–12 27–221 9.5 42.1 
Source: ANAO analysis of PM&C information. 




grant  agreement  to  a  fee  for  service model under  contractual  arrangements. 
The  structure  of  the  fee  for  service  requires  separate  identification  of  the 
production, transport and storage charges to provide greater transparency. 
1.16 In  June 2012,  DoHA  entered  into  a  contract  valued  at  $23.2 million 
(GST inclusive) with BP to supply 24.6 megalitres per year. BP is contracted to 
supply  the  Western  Australian  Goldfields,  South  Australia  and  the  Alice 
Springs  region and does  so using  its  refinery  in Kwinana, Western Australia 
and  bulk  storage  facilities  in  Largs  North,  South  Australia  and  Kalgoorlie, 
Western Australia.  
1.17 A new supplier was also contracted following  the  tender process. The 
Shell Company of Australia Ltd (Shell, now known as Viva Energy Australia29) 
entered into a contract in October 2012 valued at $41.8 million (GST inclusive) 
to  supply  28.6 megalitres  of  LAF  per  year  to  the  Top  End  of  the  Northern 
Territory, the Gulf of Carpentaria and Cape York as well as the East Kimberley 
for  four  years.  Viva  Energy  commenced  production  of  LAF  at  its  Geelong 
refinery  in Victoria  in November  2014  and uses  storage  facilities  in Darwin, 
Weipa and Townsville.  
1.18 From 2015, the PSS will rely on five bulk storage terminals from which 
LAF  is  sold  to  approved  purchasers.30  Producers will  be  paid  for  LAF  sold 
from  terminals,  with  the  service  fee  varying  to  reflect  the  relative  costs 
involved in transporting and using different bulk storage facilities. The service 
                                                     
29  On 13 August 2014, Shell’s Australian downstream businesses (excluding aviation) were sold to Vitol 
to operate under a new name, Viva Energy Australia. 
30  Approved purchasers contract distributors to carry the product from the storage terminal to fuel outlets. 
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fees  (covering  the  additional  costs  of  the  production  of  LAF,  as well  as  the 
transportation and storage) range from $0.21 to $0.94 per litre. 
Distribution 
1.19 The  distribution  of  LAF  is  generally  by  road,  with  distributors 
purchasing  the  fuel  from  bulk  storage  terminals  and  transporting  it  to  fuel 
outlets.  The  LAF  supply  is  not  easily  adapted  to  the  existing  distribution 
channels due  to  the need  for  separate  storage  facilities and  compartments  in 
tankers,  which  result  in  increased  cost.  The  logistical  complexities  of 
incorporating  comparatively  small  volumes  of  LAF  over  vast  distances  in 
already  established  distribution  routes  has  resulted,  in  the  past,  in  lost 




1.20 In  2013–14,  eight  distributors  were  paid  subsidies  to  transport  LAF 
from  the  BP  terminal  in  Largs North,  South Australia  to  fuel  outlets  as  far 
away as Palm Island in Queensland and Kalumburu in Western Australia. The 
established  scale  of  subsidies  ranges  from  $0.08  to  $0.30  per  litre,  but 
distribution  to  some  sites  may  attract  a  higher  rate  of  subsidy.  In  special 
circumstances, subsidies up  to $0.61 per  litre have been paid. Approximately 







shipments  of  LAF  to  be  delivered  and  stored  for  routine  deliveries  to  fuel 





establishment  of  key  storage  facilities  in  Darwin  in  August  2011  and  the 
agreement  with  Vopak  Terminal  Darwin  Pty  Ltd  (Vopak)  was  executed  in 
December 2013 at a contracted cost of up  to $19.2 million. The major storage 
  
ANAO Report No.35 2014–15 





Figure 1.3: Bulk storage fuel tank  
 
Source: Photo taken by ANAO, Botany, Sydney 2014. 
Legislation 
1.22 In targeted regional and remote areas where LAF has been rolled out, 
the  majority  of  fuel  outlets  have  participated  voluntarily.  Some  outlets, 
however,  have  chosen  not  to  stock  the  fuel,  creating  a  potential  supply 
pathway  for  RULP  into  vulnerable  communities  which  may  reduce  the 
effectiveness  of  efforts  to  control  petrol  sniffing.  In  March  2012,  a  Private 
Member’s Bill, the Low Aromatic Fuel Bill 2012, was passed by Parliament and 
received Royal Assent on 14 February 2013.31 The Low Aromatic Fuel Act 2013 
(the  Act)  provides  the  responsible  Minister32  with  discretionary  powers  to 
designate a fuel control area and to determine the requirements relating to the 
supply,  transportation, possession and storage of  fuel  in  those areas. The Act 
aims  to  promote  the  supply  of  LAF  in  designated  areas  by  prohibiting  the 
                                                     
31  This Bill was introduced by Senator Rachel Siewert, Australian Greens. 
32  Currently, the Minister for Indigenous Affairs. 
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and  the  PSS  continues  to  operate  on  the  basis  of  voluntary  participation. 
PM&C advised  that  two outlets previously reluctant  to participate  in  the PSS 
voluntarily switched to supplying LAF after the bill passed.  
Previous reviews and evaluations of the Petrol Sniffing 
Strategy 
1.23 Various aspects of the PSS have been reviewed since 2005. Two Senate 
Committees  have  reviewed  the  effectiveness  of  the  PSS,  once  in  200633  and 




sample  of  communities  for  incidences  of  petrol  sniffing.35  The  analysis 






Administrative role of the Department of the Prime 
Minister and Cabinet 
1.25 PM&C  is  responsible  for  the  implementation  of  the  Australian 
Government  components  of  the  PSS,  including  providing  advice  and 




33  Senate Community Affairs References Committee, Beyond Petrol Sniffing: Renewing Hope for 
Indigenous Communities, Canberra, June 2006. 
34  Senate Standing Committee on Community Affairs, Grasping the Opportunity of Opal: Assessing the 
impact of the Petrol Sniffing Strategy, Canberra, March 2009. 
35  In 2005–06, 74 communities situated in remote Australia were surveyed to establish a baseline. In 
2007–08, 20 communities were re-visited as part of an impact study. In 2011–12, 41 communities 
drawn from nine regions located in the Northern Territory, South Australia, Western Australia and 
Queensland were included in the data collection.  
36  Origin Consulting, Whole of Strategy Evaluation of the Petrol Sniffing Strategy: Future Directions for 
the PSS, Final Report, January 2013. 
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1.26 Annual  expenditure  for  the LAF  component  of  the PSS  over  the  last 
two financial years has been on average $24 million. Expenditure for 2014–15 is 
also expected to be approximately $24 million. 
Audit objective, scope and criteria 




1.28 The audit  focussed on  the administration of arrangements  to  support 
the supply and distribution of LAF following the expansion announced in the 
2010–11  Budget.  In  particular,  the  audit  examined  the  procurement  process 
conducted in 2011 for the production, transport to storage and storage of LAF 
which  resulted  in  the  contracts  and  agreements  referred  to  in  paragraphs  
1.15–1.17  and  1.21.  The  audit  also  examined  the  monitoring  and  reporting 
arrangements for the PSS, particularly in relation to the supply of LAF.  
Audit Criteria 
1.29 To  form a conclusion against  the audit objective,  the ANAO assessed 
whether the Department of the Prime Minister and Cabinet had: 
 effective  service  delivery  arrangements  in  place  to  supply  LAF  to 
identified Indigenous communities;  
 effective arrangements to implement the expansion of the PSS; and 
 effective  arrangements  in  place  to  monitor  the  supply  of  LAF  and 
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1.30 The  methodology  encompassed  analysing  key  documents,  including 
relevant  departmental  and  contract  decisions,  planning  and  monitoring 
documents,  performance  data  collected  by  the  department  and  agreements 
between  PM&C  and  relevant  providers.  The  audit  team  also  interviewed 
PM&C staff responsible for the PSS and selected stakeholders. 




Table 1.2: Report structure 
Chapter Overview 
Chapter Two 
Managing the Production and Supply 
Arrangements for Low Aromatic Fuel 
This chapter examines PM&C’s management 
arrangements for the production and supply 
of low aromatic fuel under the Petrol Sniffing 
Strategy. 
Chapter Three 
Procuring the Production and Storage of Low 
Aromatic Fuel  
This chapter discusses the procurements 
undertaken for production and storage of low 
aromatic fuel to expand the Petrol Sniffing 
Strategy. 
Chapter Four 
Managing the Effectiveness of the Petrol 
Sniffing Strategy 
This chapter discusses PM&C’s 
arrangements to collect information to assess 
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2. Managing the Production and 
Supply Arrangements for Low Aromatic 
Fuel 
This  chapter  examines  PM&C’s management  arrangements  for  the  production  and 
supply of low aromatic fuel under the Petrol Sniffing Strategy. 
Introduction 
The Petrol Sniffing Strategy 
2.1 The  objective  of  the  Petrol  Sniffing  Strategy  (PSS)  is  to  reduce  the 
incidence and  impact of petrol sniffing. Since 2005–06,  the key component of 
the PSS has  been  the  supply  of  low  aromatic  fuel  (LAF)  to  reduce  or  avoid 
outbreaks  of  petrol  sniffing.  This  approach  involves  supplying  LAF  to  fuel 
outlets  in,  and  surrounding,  vulnerable  communities  to  provide  a  distance 
barrier for access to regular unleaded petrol (RULP).37 This reduces the risk of 




at  January  2015,  138  sites  were  receiving  LAF,  servicing  78 Indigenous 
communities. The administrative processes  in place  to manage  the  supply of 
LAF  were  developed  within  the  former  Department  of  Health  and  Ageing 
(DoHA) and have been maintained by  the Department of  the Prime Minister 
and Cabinet (PM&C). 
Introducing LAF to identified communities 
2.2 Communities identified to receive LAF are either located in target areas 




PM&C  receives  notification  directly  from  stakeholders,  or  concerned 
                                                     
37  Fuel outlets can include petrol retailers, road houses, outback stations, community stores and council 
bowsers. 
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community members. Once a  community or  region  is  identified  for  the PSS, 
the process of  introducing LAF commences. This usually begins with PM&C 
field  staff  visiting  the  communities  for  discussions  with  local  stakeholders, 
including:  community‐based  organisations;  schools;  police;  local  community 
leaders; and local councils, business associations and fuel outlets.  
2.3 After  the  initial  visit,  planning  then  commences,  including  an 
assessment of the logistics required to have LAF delivered, general community 
agreement and whether  the  local  fuel outlets will agree  to stock LAF. PM&C 
has  two  staff working  in  the  field with  regional and  remote  communities  to 




2.4 The PSS  is voluntary38 with  fuel outlets needing  to agree  to stock and 
sell LAF in lieu of RULP before sites can participate. Some fuel outlets choose 
not  to  sell  LAF,  which  has  the  potential  to  reduce  the  effectiveness  of  the 
strategy. Research undertaken  in 2008  indicated  that  there was a  ‘statistically 
significant relationship between the distance of each community to the nearest 
[RULP] outlet and  the  size of  the decrease  in  the prevalence of  sniffing …’39 
Even though LAF may be available in a community and in some neighbouring 
fuel  outlets, RULP  from  other  sites  can  on  occasion  enter  communities  and 
trigger a petrol sniffing outbreak. 
2.5 PM&C  has  little  formal  interaction  with  fuel  outlets  once  LAF  is 
stocked.  Some  promotional  materials  may  be  provided  to  fuel  outlets, 
however,  there  is  minimal  departmental  communication  with  outlets  and 
acknowledgement of  fuel outlets continued participation and support  for  the 
PSS is not currently part of the administration of the strategy. PM&C advised 
that  sites  are monitored  through  fuel  deliveries  and  issues  are  followed  up 
through  the department’s  regional network. PM&C also advised  that, where 
necessary,  it maintains  contact with  community  stakeholders, data  collectors 
and other partners on the ground who maintain relationships with fuel outlets.  
                                                     
38  As discussed in paragraph 2.8 and 2.9, legislation in relation to low aromatic fuel has been in place 
since 2013, but the discretionary powers have not been used, as at April 2015. 
39  d’Abbs P and Shaw G, Executive Summary of the Evaluation of the Impact of Opal Fuel, DoHA, 2008, 
p. 2. 
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Communications strategy 2014  
2.6 In  support  of  the  voluntary  approach  for  participation,  the  2010–11 
Budget  announcement  Enhancing  the  Supply  and  Uptake  of  Opal  Fuel,  which 
provided  funding  for an expansion of  the strategy, also  included  funding  for 
the establishment of a communication strategy to inform the community on the 
use of LAF. As discussed later in paragraph 2.35, the expansion of the roll out 




to  support  the  expanded  roll  out  of  LAF  in  northern  Australia.  The 
communication  strategy  is  supported  by  research  into  the  various  groups 
affected  by  the  introduction  of  LAF,  including  tourists,  Indigenous  and 
non‐Indigenous  community  members,  motorist  associations  and  other 
professional  bodies.  The  plan  explains  that  negative  perceptions  about  LAF 
have existed for some time and seeks to address these by focusing on the key 








the  sale  of  RULP  and  mandate  the  use  of  LAF.  In  2008,  DoHA  decided  to 
examine the costs and benefits of enforcing the sale of LAF through  legislation 
and  commissioned  the  South  Australian  Centre  for  Economic  Studies  to 
undertake analysis. The report, Cost Benefit Analysis of Legislation to Mandate the 
Supply  of Opal  Fuel  in  Regions  of Australia,  was  released  in  January 2010.  The 
report  included  an  examination  of  which  jurisdiction  was  better  placed  to 
legislate, with strong support for the Commonwealth to do so, and identified a 
range of practical implementation considerations. The researchers modelled the 
benefits of a ban noting  that  ‘…  the ban on RULP would have a net benefit so 
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2.8 In  response  to  concerns  about  continued  petrol  sniffing,  a  Private 
Member’s  Bill41  was  introduced  in  March  2012  to  Parliament.  The  Low 
Aromatic Fuel Bill 2012 sought to regulate the supply of LAF  in certain areas 
and  received Royal Assent  on  14  February  2013. The  Low Aromatic  Fuel Act 
2013  (the  Act)  is  discretionary  legislation  which  requires  the  responsible 
Minister  to  take  specific  actions  before  fuel  can  be  regulated  in  a  particular 
area. To exercise power under the Act, the Minister would need to develop a 
legislative instrument, which would define a LAF area or ‘Fuel Control Area’. 
The  legislation  requires  adequate  consultation  and  outlines  the  groups  of 
people to be consulted.42 PM&C has developed draft guidelines which describe 
the  circumstances  when  the  legislation  could  be  used,  if  the  Minister  so 
desired.  
2.9 Powers under  the Act have not been used as at April 2015, however, 
PM&C advised  that  two outlets previously reluctant  to participate  in  the PSS 
voluntarily switched to supplying LAF after the bill passed. PM&C continues 
to  seek  voluntary  agreement  from  outlets  to  stock  LAF  and  could  consider 
refinement of  its approach  to better  focus on  fuel outlets and  their voluntary 
participation as well as their ongoing involvement in the strategy.  





with  fuel  distributors  and  monitors  the  supply  and  distribution  of  LAF. 
PM&C’s  administrative  processes  to  support  the  provision  of  LAF  are 
discussed  in  the  following  sections.  In  relation  to  the  production  contracts, 
                                                     
40  South Australian Centre for Economic Studies, Cost Benefit Analysis of Legislation to Mandate the 
Supply of Opal Fuel in Regions of Australia, Department of Health and Ageing, January 2010, pp. viii, 
ix and 112, available from <http://www.health.gov.au/internet/stoppetrolsniffing/publishing.nsf/ 
Content/sniffing-pubs-opalcost-toc> [accessed 24 September 2014]. The cost benefit analysis 
contained modelling of the benefits of a ban of RULP with an assumed 80 per cent reduction in petrol 
sniffing based on the then current levels of sniffing. 
41  This bill was introduced by Senator Rachel Siewert, Australian Greens. 
42  Previous consultations undertaken by PM&C in a region would not count towards consultations for the 
purpose of the Low Aromatic Fuel Act 2013. 
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only  the  arrangements  in place  for BP were  examined  by  the ANAO. As  at 
December  2014,  although  production  had  commenced  no  invoicing  had 
occurred under the contract with Viva Energy for the production of LAF. 
Supply of LAF under the BP contract 
Management arrangements 
2.11 Between  2005  and  November  2014,  BP  Australia  (BP)  was  the  sole 
producer of LAF in Australia. BP manufactures the fuel at its Kwinana Refinery 
near  Perth,  Western  Australia,  and  sells  LAF  to  distributors  through  its  bulk 








been  tested  four  times during  the year. However, BP has not  reported  on  the 
testing  since  that  time.  PM&C  advised  the  ANAO  that  it  will  require  BP  to 
include information on the quality testing results in its regular contract reporting. 
2.12 PM&C  monitors  the  production  and  supply  of  LAF  through  reports 
provided by BP, which accompany the monthly invoices. These reports include 
information on the volume of LAF sold to each distributor, as well as providing 
stock  on  hand  figures  for  its  two  bulk  storage  facilities  and  refinery. 
Management arrangements with BP  include  regular  teleconferences  to discuss 
issues as well as ad hoc contact to address matters that arise.  
Invoice processing for BP 
2.13 Under the contract, BP must supply a correctly rendered tax invoice each 
month in order to be paid. The invoice must be accompanied by an operational 
report which  is  to  include details on  the volume sold, date of sale, distributor 




43  BP was also required to supply LAF to sites in northern Australia under transition arrangements. Viva 
Energy commenced supplying LAF in northern Australia in November 2014. 
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2.14 PM&C  creates  purchase  orders  to  establish  an  annual  ceiling  on 
expenditure for the BP contract, which is calculated at approximately a quarter 
of  the  total  contract amount of $21.1 million.  In 2013–14,  the annual amount 
committed was $4.9 million. Actual expenditure for that year was $3.9 million. 
Payments  over  the  annual  estimated  amount  would  require  additional 
approval  from  the delegate and a variation  to  the original purchase order.  In 
effect,  the  monetary  limit  established  by  the  purchase  order  acts  as  an 
overarching payment  control mechanism,  limiting  routine payments  to  a  set 
amount for the year.  
2.15 As LAF  consumption  is demand driven, estimates are needed  to  first 
establish  the  volume  required  and  then  the  associated  subsidy  costs  for 
financial  and  logistical  purposes.  The  estimated  and  actual  annual  costs 
between 2009–10 to 2013–14 are shown in Table 2.1.  
Table 2.1: Forecast and actual LAF production subsidies 2009–10 to 
2013–14 




2009–10 7.2 5.9 
2010–11 8.0 4.9 
2011–12 8.5 4.6 
2012–13 6.5 4.2 
2013–14 4.9 3.9 
Source: ANAO from analysis of PM&C information. 
2.16 In 2010–11, additional funding was committed to expand the PSS. DoHA 
increased the estimated volume over the following years in anticipation of a major 
expansion which would bring LAF  to new  sites. The  expansion was, however, 
delayed  and  the  overall  downward  trend  in  annual  expenditure  as  shown  in 
Table 2.1  is a  result of  several  factors  including a decrease  in volume produced 
and reductions in the subsidy amounts paid to BP (paragraph 1.14 refers). 




2.18 Payments  to BP  for  the LAF produced are generally made monthly  in 
arrears once an  invoice  is received, validated and  then approved  for payment. 
Validation  of  invoices  relies  on  the  operational  report,  which  specifies  the 
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numbers  and  amounts.  In  turn,  distributors  also  invoice  PM&C  to  receive  a 
subsidy and nominal reconciliations are carried out over the financial year using 
the volumes distributed. 
Management of distribution arrangements 
2.19 LAF  is  sold  in  relatively  small  volumes  and  is  delivered  to  outlets  in 
remote  areas  which  are  often  difficult  to  access.  As  such,  distributing  LAF 
requires  special  arrangements  that  differ  from  the  distribution  of  other  fuels. 
Distributors generally carry several grades of fuel in a load, the volume of which 
is calculated to provide the greatest economy per delivery. The introduction of a 
new  grade  of  fuel  to  the  supply  chain  can  create  inefficiencies  and  some 
challenges for fuel distributors. Prior to the introduction of LAF, the Australian 
Government provided  subsidies  to  fuel  sites  supplying Avgas  in participating 
communities.  These  subsidy  arrangements  were  continued  for  LAF  with  the 
subsidy being paid directly to distributors on a cents per litre basis to help meet 
the additional costs associated with  the distribution of LAF. As a  result of  the 
establishment  of  additional  bulk  storage  facilities  in  Darwin,  Townsville  and 
Weipa,  PM&C  anticipates  that  subsidies  to  distributors  will  be  phased  out 
during 2015, with further subsidies considered on a case‐by‐case basis.  
2.20 Not all distribution companies received the PSS distribution subsidy, as 
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Subsidy rates for distribution 
2.21 The  scale  of  subsidies  was  based  on  the  historical  arrangements 
implemented under the Comgas Scheme from 1998–2005 and generally ranged 
from  $0.08  to  $0.30  per  litre,  depending  on  the  location  of  the  fuel  outlet. 
Higher rates have been paid on a case‐by‐case basis. For example, distribution 
of LAF  to Nhulunbuy  required  the  fuel  to  travel overland  from Adelaide  to 
Darwin  and  then  be  shipped  by  barge.  Under  the  2014  distribution 
arrangements, the distributor received a $0.47 per litre subsidy to get the fuel 
from Adelaide  to Nhulunbuy,  $0.17  per  litre more  than most  other  sites  in 
northern Australia.44 Also in 2014, as an interim arrangement, LAF distribution 
to Palm Island attracted a $0.61 per litre subsidy because the LAF was trucked 




44  Regular unleaded petrol would normally be sourced from Darwin. LAF had to be sourced from Largs 
North. 
45  LAF is scheduled to be available from Townsville in 2015 and a subsidy is not expected to be paid. 
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Figure 2.1: Distribution subsidy amounts by region 2013–14 
 
Source: ANAO analysis of PM&C data. 





2013–14,  the subsidies paid  to distributors rose  from $1 million  in 2007–08  to 
approximately $2 million  in 2013–14. The department advised  that  the rise  in 
subsidies paid to distributors was due to the expansion of the supply of LAF 
                                                     
46  These were distributors that PM&C entered into an agreement with to supply fuel. There was one 
distributor that distributed LAF but did not have an agreement as no subsidy was applicable in their 
delivery region and in this instance, no information was provided on LAF distributed. 
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over  this  period  to  sites  located  further  away  from  the  supply  point.  The 
department also advised  that  it  intends  to undertake  further analysis of  this 
issue in 2015. The volume of fuel produced, and the volume of fuel distributed 
which required a subsidy from 2007–08 to 2013–14 is shown in Figure 2.2. 
Figure 2.2: Volume of fuel produced and volume of fuel attracting a 
distribution subsidy, 2007–08 to 2013–14 
 
Source: ANAO analysis of PM&C information. 
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Figure 2.3: Volume of fuel that required a distribution subsidy, by 
location in 2013–14  
 
Source: ANAO analysis of PM&C information. 
2.24 PM&C  spent  approximately  $1.6 million  subsidising  the  distribution 
costs to supply LAF to around 42 sites in the Northern Territory. The spread of 
distribution costs between  locations  is shown  in Figure 2.4. LAF distributed  to 




Figure 2.4: Distribution costs by location, 2013–14 
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2.25 Until  2015,  distribution  agreements  were  entered  into  on  an  annual 
basis, which meant  that distribution companies had  to  re‐sign agreements  to 
continue to access the subsidy. While the rate of subsidy did not change, it was 
possible that new sites could be added to a distributor’s approved delivery list. 
Multi‐year  agreements  may  have  reduced  the  administrative  effort  for 
distribution  companies but PM&C advised  that annual agreements provided 
more flexibility to revise the subsidy arrangements when required. 










for  oversight  of  the  PSS  and  PM&C  compares  the  total  volume  of  fuel 
produced  to  the  amount  distributed  in  a  financial  year.  The  information 
provided  on  volumes  of  LAF  delivered  is  also  useful  for  estimating  future 
demand and  for  the monitoring  the continued participation of  fuel outlets so 
that if a fuel outlet did not receive a delivery of LAF over a period of time, the 
department has the capacity to follow up. For example, an outbreak of petrol 
sniffing may be  traced  to  a  site  that has  stopped  supplying LAF.  In August 
2014,  PM&C  wrote  to  distributors  regarding  the  potential  changes  to  the 
subsidy  arrangements  once  the  new  bulk  storage  tank  in  Darwin  became 
operational.  Following  on  from  its  correspondence  to  distributors,  PM&C 
advised  that  the distribution subsidy  is expected  to cease  in early 2015. Once 




ANAO Report No.35 2014–15 
Delivery of the Petrol Sniffing Strategy in Remote Indigenous Communities 
 
54 
Expansion of the Petrol Sniffing Strategy 
2.28 In  the  2010–11  Federal  Budget,  the  Government  made  available  an 
additional  $38.5 million  over  four  years  (2010–14)  to  enable  increased 
production  of  LAF  and  to  provide  additional  storage  capacity  in  order  to 
support  an  expansion  in  the  supply  of  LAF  to  39  targeted  sites  covering 
11 communities, mainly in northern Australia.47 The additional funding across 
the four years 2010–14 is set out in Table 2.2.  
Table 2.2: Budget allocation for the expansion of low aromatic fuel, 
2010–11 Budget 
 2010–11 2011–12 2012–13 2013–14 Total 
Administered 5 210 000 7 444 000 11 513 000 11 661 000 35 828 000 
Departmental 781 000 715 000 616 000 561 000 2 673 000 
Total 5 991 000 8 159 000 12 129 000 12 222 000 38 501 000 
Source: Health and Ageing Portfolio Budget Statement, 2010–11, p. 45.  
Development of additional bulk storage facilities 





safety  of  transporting  the  fuel  such  long distances  on  a  regular basis. Other 
considerations  in  transporting  the LAF  from southern Australia  included  the 
security  of  the  supply  chain,  as  increasing  the  length  of  the  supply  chain 
exposes distribution companies to a higher risk of stock running out.  
2.30 A map  of  the distribution  arrangements  for LAF  to December  2014  is 




47  Australian Government, Department of Health and Ageing Budget Measures 2010–11, p. 45.  
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Figure 2.5:  Distribution arrangements to supply targeted communities 
in northern Australia until December 2014 
 
Source: ANAO analysis of PM&C information.  
2.31 The barrier posed by limited storage facilities was a finding of a Senate 






additional  bulk  storage  site  in  Darwin  was  needed  to  make  LAF  more 
accessible  to  sites  that  would  ordinarily  source  other  fuel  grades  from 
                                                     
48  Standing Committee on Community Affairs, Grasping the opportunity of Opal: Assessing the impact of 
Petrol Sniffing, March 2009, p. 56. 
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Darwin.49 Establishing  a bulk  storage  facility  for LAF  in Darwin would  also 
reduce  the  need  for  the distribution  subsidies  as DoHA  considered  that  the 


















delayed  because  storage  facilities  in  northern  Australia  had  not  been 
constructed, are expected  to receive LAF during 2015. Of  the 11 communities 




2.36 While  the  number  of  sites  receiving  LAF  from  2010–11  increased,  the 
annual  volume  of  production  of  LAF  largely  remained  stable,  with  a  slight 




49  South Australian Centre for Economic Studies, Cost Benefit Analysis of Legislation to Mandate the 
Supply of Opal Fuel in Regions of Australia, p. 6 [Internet], DoHA, available from 
<http://www.health.gov.au/internet/stoppetrolsniffing/publishing.nsf/Content/sniffing-pubs-opalcost-
toc> [accessed 24 September 2014].  
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Figure 2.6: Volume of LAF produced from 2007–08 to 2013–14 
 
Source: ANAO analysis of PM&C information. 
2.37 The  volume  produced  for  2007–08  to  2013–14  along  with  the 
corresponding  production  and  distribution  subsidies  is  shown  in  Table  2.3. 
Over the period 2007–08 to 2013–14, the cost to the Australian Government for 
both  production  and  distribution  subsidies  was  $45.9  million,  or 
approximately  $0.31  per  litre.  As  the  Darwin  bulk  storage  facility  became 
operational  in  November  2014,  additional  production  of  LAF  commenced. 
While  there  are no  targets  set  for  the volume  of LAF,  the  contracts  in place 
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Table 2.3: LAF production volume and subsidies 2007–08 to 2013–1450 








2007–08 19. 9 5.2 1.0 6.2 
2008–09 22.0 5.9 1.3 7.2 
2009–10 21. 7 5.9 1.5 7.4 
2010–11 21. 2 4.9 1.6 6.5 
2011–12 20.9 4.6 1.9 6.5 
2012–13 21.5 4.2 2.0 6.2 
2013–14 19.8 3.9 2.0 5.9 
Total 147.0 34.6 11.3 45.9 
Source: ANAO analysis of PM&C information. 
Conclusion 
2.38 To  support  the  supply  of  LAF,  PM&C  has  maintained  appropriate 
administrative arrangements. These arrangements were  largely developed by 
the former DoHA and adopted by PM&C following the transfer of Indigenous 
program  responsibilities  in September  2013. These  arrangements provide  for 
the introduction of LAF into communities, including the development of plans 
that  identify  the  geographic  boundaries  of  the  community,  the  key 
stakeholders and other  relevant  information. With  two  field staff  responsible 
for  this  aspect  of  the  strategy, PM&C has  only  a  limited  ability  to maintain 
contact  with  fuel  outlets  once  LAF  has  been  rolled  out,  even  though  their 
continued participation is important to the success of the PSS.  
2.39 The  processes  in  place  to  manage  the  contracts  for  production  and 
distribution  of  LAF  are  largely  sound  and  allow  for  the  supply  of  LAF  to 
participating sites. Information gathered from monitoring existing contracts for 
LAF  provide  PM&C  with  valuable  data  on  the  reach  of  the  PSS,  including 




50  BP lowered the subsidy from 27 to 22 cents from 1 September 2010. The figures in the table have 
been rounded. 
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the  life of  the PSS, with 21 megalitres on average  supplied per annum. While 
contracts  signed  in  2012  have  provision  for  annual  production  of  up  to 
53 megalitres of LAF, targets are not used for monitoring the performance of the 
PSS.  From  an  initial  41  sites  in  June  2005,  the  strategy  expanded  and,  as  at 
January  2015,  LAF  was  available  in  138  sites  associated  with  78 Indigenous 
communities  in  Western  Australia,  Queensland,  South  Australia  and  the 
Northern Territory. The slow progress in establishing the bulk storage facility in 
Darwin  has  limited  the  operation  of  the  contract  to  increase  production  and 
delayed  the  introduction of LAF  to 35 of  the 39  targeted sites  identified  in  the 
2010–11  Budget  announcement  Enhancing  the  Supply  and Uptake  of Opal  Fuel. 
Since 2010–11, 32 fuel outlets have joined the PSS, four of which were among the 
39  targeted  sites.  Conversely,  in  2013–14  nine  sites  stopped  receiving  LAF. 
PM&C  advised  that  the department will  follow  up with  these  fuel  outlets  to 
determine  the  reasons  why  they  are  no  longer  receiving  LAF.  With  the 
expansion of the PSS now to occur mainly in 2015, PM&C has published a broad 
timetable  for  the  supply  of  LAF  to  identified  areas,  which  includes  the 
remaining 35 sites. 
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3. Procuring the Production and 






for  the production of additional LAF and  for  the establishment of appropriate 





increased  costs  associated  with  the  expanded  distribution,  including  the 
construction of bulk storage facilities in northern Australia. 
3.2 The then Department of Health and Ageing (DoHA) was responsible for 
managing the provision of LAF and  in  late 2010  it decided that a procurement 
for  production  and  storage  of  LAF  would  replace  the  previous  grant 




negotiation  for  the  bulk  storage  was  commenced  by  DoHA  but  was  not 
completed  prior  to  responsibility  for  the  Petrol  Sniffing  Strategy  (PSS) 
transferring  to  the  Department  of  the  Prime  Minister  and  Cabinet  (PM&C) 
in 2013. 
Procuring the supply of low aromatic fuel 
3.3 To achieve efficiency and effectiveness  in procurement,  it  is  important 
that prior  to  commencing  the procurement due  consideration  is given  to  the 
procurement need  and process,  including  the  value  of  the procurement,  the 
level of risk and prevailing market circumstances. This assists the selection of 
an appropriate procurement method.  
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3.4 DoHA  opted  for  a  two‐staged  procurement  process  starting  with  a 
request for information (RFI) that was open to the market, and proceeding to a 
request  for  tender  (RFT),  subject  to  there  being  sufficient  interest  and 
satisfactory  assessment  of  the  RFIs  received.  This  method  of  procurement 
results  in  a  ‘select  tender’,  whereby  those  responding  to  an  approach  to 
market, and being assessed as suitable, are invited to make submissions.51 This 
approach  was  approved  by  the  former  Minister  for  Indigenous  Health52  in 
October 2010.  
3.5 The  RFI  was  released  on  5  January  2011  with  a  closing  date  of 
2 February 2011. The objective of the RFI was to: investigate market capability 
for  producing  LAF;  understand  the  logistics  of  how  the  fuel  could  be 
transported  to  storage;  and  establish  the  best  locations  for  bulk  storage 
facilities.53  In  particular,  the  RFI  sought  information  in  relation  to:  the 
production  of  LAF;  the  provision  of  bulk  storage  options,  in  particular  in 
northern Australia; and the transportation of LAF to the storage sites.54 BP and 
The  Shell  Company  Australia  Ltd  (Shell,  now  known  as  Viva  Energy 
Australia) responded to the RFI and were assessed as being compliant with the 




petrol  sniffing  by  producing  and  storing  low  aromatic  fuel  for  some  specific 
parts of regional and remote Australia.55  
3.7 The RFT was released on 13 May 2011 and closed on 14 June 2011. The 




51  Under the Commonwealth Procurement Guidelines that were applicable in 2011, DoHA used a ‘select 
tender.’ Under the Commonwealth Procurement Rules (2014), this approach to market is termed a 
‘prequalified tender.’ 
52  The Hon Warren Snowdon MP was the Minister for Indigenous Health from 9 June 2009 until 
18 September 2013. 
53  Department of Health and Ageing, Request for Information—New arrangements for the production and 
storage of low aromatic fuel, RFI 232/1011, 5 January 2011, p. B3. 
54  Department of Health and Ageing, Request for Information—New arrangements for the production and 
storage of low aromatic fuel, RFI 232/1011, 5 January 2011, pp. B3–B5. 
55  Department of Health and Ageing, Request for Tender—New arrangements for production, 
transportation to storage and storage of low aromatic fuel, RFT 415/1011, 13 May 2011, p. B1. 
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Table 3.1: Scope of the Request for Tender 
Regions to be supplied Possible bulk storage facility Estimated annual 
volume required in 
megalitres 
Top End of the Northern 
Territory and East Kimberley 
Darwin  Up to 14.3 
Western Australian 
Goldfields 
The department required the 
tenderers to propose the location for 
bulk storage to service this region 
Up to 6.9  
Gulf of Carpentaria region Townsville, Mt Isa or Clonclurry—
tenderers to advise of options 
Up to 12.0 
Cape York region Weipa Up to 2.3 
South Australia and Central 
Australia, including parts of 
Western Australia and the 
Northern Territory 
Adelaide Up to 19.6 
Source: Based on Annex H, DoHA Request for Tender document (415/1011), 2011. 
3.8 Overall,  the RFT documents satisfied  the requirements of  the relevant 
Commonwealth Procurement Guidelines then in place by clearly outlining the 
services to be delivered, providing guidance to the tenderers in preparing their 
responses  and  identifying  the  criteria  against  which  the  tenders  would  be 
assessed.  
3.9 Both  tenderers  presented  a  number  of  scenarios  for  supplying  the 
different regions  identified  in the RFT. BP tendered for all regions, except the 
Gulf  of  Carpentaria  and  Shell  tendered  for  all  regions,  except  the  Western 
Australian Goldfields. BP’s tender centred on its established supply chain with 
LAF produced at its Kwinana Refinery in Western Australia and shipped to its 
bulk  storage  facility  in  Largs  North,  South  Australia.  Shell’s  submission 
anticipated producing  the  fuel  in Singapore and  shipping  it  to  the proposed 





of around $129 360 per year  from  the previous agreement. DoHA  concluded 
that Shell represented the best value for money to supply the Top End of the 
Northern Territory, East Kimberley, Cape York and the Gulf of Carpentaria.  
3.10 One  of  the main  complexities  in  assessing  the  fuel producers’  tenders 
was establishing the cost involved in accessing bulk storage in Darwin, both as a 
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did  not  yet  exist.  In  March  2011,  to  assist  in  assessing  costs  DoHA  had 
commissioned a  concept  study directly  from Vopak Terminal Darwin Pty Ltd 
(Vopak)56  to  determine  the  feasibility  and  indicative  cost  of  securing  a 





supply of LAF  to northern Australia was a key  inclusion  in both  the RFI and 
RFT. Bulk storage was accordingly examined as part of the tender but the costs 
of the options provided were generally noted as ‘indicative’ and ‘may increase’. 
As  discussed  further  in  paragraph  3.20,  in  mid‐August  2011,  following  the 
assessment  of  the  tenders but prior  to  the decision  to  enter negotiations with 
successful tenderers, DoHA decided that the department would be best placed 




3.12 As  DoHA  had  decided  to  negotiate  directly  with  the  bulk  storage 
provider for the construction of a storage tank, it would have been appropriate 
to  advise  both  tenderers  of  the  change  in  approach  and  offer  them  the 
opportunity to resubmit their tenders if the change had a material effect on the 
assumptions  supporting  their bids. Furthermore,  to  support  transparency,  the 
basis  for  the decision,  including  the  risks  and  options  considered  at  the  time 
could have been better documented by the delegate. Maintaining accountability 
and  transparency  is  one  of  the  key  principles  of  the  then  Commonwealth 
Procurement Guidelines, requiring that decisions are ‘… documented, defensible 
and  substantiated  in  accordance  with  legislation  and  Government  policy’.57 
While  the decision  to exclude  the bulk storage  facility  from  the  tender process 
was  made  internally  in  mid‐August 2011,  Shell  was  not  advised  until 
                                                     
56  Vopak operated the sole bulk storage terminal in Darwin. 
57  Australian Government, Commonwealth Procurement Guidelines, Department of Finance and 
Deregulation, Canberra, December 2008, p. 17. The Commonwealth Procurement Guidelines (CPGs) 
were last updated in 2008 and then replaced by the Commonwealth Procurement Rules on 1 July 2012 
which were updated on 1 July 2014. The emphasis on accountability and transparency has been 
maintained. 
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5 September 2011,  despite  being  told  its  tender  had  been  successful  for  the 
supply  to  northern  Australia  on  22 August 2011  and  that  Shell’s  tender  was 
based around the Darwin storage option.  
Entering into contracts for low aromatic fuel 
BP Australia 
3.13 BP’s  tender  was  successful  in  securing  the  production  of  LAF  for 
supply  to  the  Western  Australian  Goldfields,  South  Australia  and  central 
Australia,  incorporating  neighbouring  areas  in  Western  Australia,  South 
Australia and the Northern Territory. The contract was valued at $23.2 million 
(GST  inclusive)  over  the  four  years  2012–13  to  2015–16  with  an  estimated 
volume of 24.6 megalitres per year. The contract was  signed on 29 June 2012 
and  came  into  effect  on  1 July 2012.  Although  BP’s  contract  provides  for  a 
maximum  of  24.6  megalitres  per  year,  provision  was  made  to  supply  an 
additional  2.4  megalitres  of  LAF  during  the  transition  period  until  Shell 
commenced production. 
Kalgoorlie bulk storage terminal 
3.14 In conjunction with the contract for LAF, DoHA entered into a second 





Shell (Viva Energy) 
3.15 In October 2012, Shell58 entered into a contract to supply 28.6 megalitres 
of  LAF  per  year  to  northern  Australia  from  31 December 2013  until 
30 June 2016.  This  contract  was  valued  at  $41.8 million  (GST  inclusive).  As 
noted  in paragraph  3.1,  supply  to northern Australia was dependent on  the 
establishment  of  bulk  storage  facilities  in  Darwin.  As  DoHA  had  yet  to 
negotiate for  the construction of  the bulk storage facility  in Darwin,  the Shell 
contract  was  executed  with  a  ‘condition  precedent’  clause,  with  practical 
completion of the storage facility in Darwin required. If this condition was not 
                                                     
58  On 13 August 2014, Shell’s downstream operations (excluding aviation) was acquired by Vitol. Shell is 
now known as Viva Energy Australia.  
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met  by  31 December  2013,  the  contract would  terminate, with  neither  party 
being  liable. Responsibility for petrol sniffing  initiatives  transferred  to PM&C 
in  September  2013  and  on  4  December  2013,  PM&C  and  Shell  varied  the 
contract substituting this condition with an end date of 31 October 2014, with 
reasonable  allowances  for  extension  of  time  in  the  Vopak  agreement.  The 
variation also extended the  initial four year  term of  the contract from 2016  to 
2017. The relationships between the three parties are shown Figure 3.1. 
Figure 3.1: Relationship between the three parties in the bulk storage 
arrangement in Darwin 
 
Source: ANAO analysis of PM&C information. 
3.16 The  original  supply  chain  proposed  by  Shell  was  to  have  LAF 
produced in Singapore, shipped to Darwin for bulk storage, and then collected 
by  distributors  to  supply  the  Top  End  of  Northern  Territory  and  East 
Kimberley.  LAF  was  to  have  been  transported  from  Darwin  by  road  to 
secondary bulk storage sites in Mt Isa to service the Gulf of Carpentaria region 
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Figure 3.2: Original proposed supply route for LAF produced by Shell 
in 2012 
 
Source: ANAO analysis of PM&C information. 
3.17 In November 2014, Viva Energy (formerly Shell) and PM&C agreed to a 
new  supply  arrangement  where  LAF  would  be  produced  in  Geelong  and 
shipped  to  the  bulk  storage  terminals  in  Townsville  and  Darwin,  with 




59  Due to the size of the Weipa terminal there will be no direct deliveries from Geelong refinery. Also, 
depending on logistical requirement shipments from Geelong to Townsville and Darwin may not occur 
sequentially using a single vessel. 
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Figure 3.3: Revised supply route for LAF Viva Energy in 
November 2014 
 
Source: ANAO analysis of PM&C information. 
Establishment of bulk storage facilities 
3.18 As part of initial information gathering for the procurement process, on 
31 August 2010, DoHA  held  a  roundtable with  four  of  the major Australian 
fuel  producers  and  distribution  companies  and Vopak,  the  company which 
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meeting with key  industry stakeholders confirmed  that Darwin was  the only 
viable location for bulk storage in northern Australia.  
Concept study 
3.19 As  discussed  in  paragraph  3.10,  DoHA  entered  discussions  directly 
with Vopak  to undertake a concept study  in March 2011  to examine possible 
options  for  LAF  storage.  DoHA  had  requested  preliminary  drawings,  3D 
modelling  and  cost  estimate  on  all  the  options. The  resulting  concept  study 
report finalised in May 2011 proposed two options:  
 a new tank; and 
 reallocating  a  premium  unleaded  petrol  (PULP)  tank  as  an  interim 
arrangement if the Government wanted LAF storage earlier.  
Also  included  in  the  report  were  a  number  of  other  storage  options  and 
construction/conversion timeframes, ranging from 12–13 months for a new five 
megalitre  tank  and  to  six  to  seven months  for  the  conversion  of  an  existing 
three megalitre methanol tank. 
The decision to negotiate directly with Vopak 
3.20 In  early  to mid‐August  2011  following  the  assessment  of  tenders,  but 
prior to a final decision on the tender, DoHA decided to negotiate directly with 
Vopak  for  the  construction  of  new  storage  facilities  and  commenced 
negotiations.  Although  a  decision  to  negotiate  with  Vopak  involved  the 
appropriate delegate,  the basis of  that decision and any  risks considered were 
poorly documented. Contemporaneous briefing materials provide some insight 
into DoHA’s decision. For example, the assessment of the tenders identified an 
number  of  risks  and  uncertainties  in  relation  to  the development  of  the  bulk 
storage  facilities. Further, DoHA considered  that  the concept study estimate of 
$9.6 million (plus or minus 35 per cent) for construction of the new tank, was an 
over‐estimate with unreasonable  risk premiums built  in, and  that  it should be 
possible to negotiate lower costs for the facility during discussions with Vopak.  
Negotiations for bulk storage 
3.21 Once  the decision was made  in early  to mid‐August 2011  to negotiate 
directly with Vopak for the construction of the storage facility, other risks and 
issues  relating  to  the  project  negotiation  emerged.  These  included:  the 
adequacy of technical expertise to support the department’s negotiating team; 
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cultural  and  communication  difficulties;  disagreements  about  terms  and 
conditions;  and  approval  processes  on  both  sides.  These  issues  affected  the 
negotiations and contributed to the delay in project commencement.60  




to  construct  a  new  tank,  but  acknowledging  that  this  would  take  up  to 
13 months  to  complete,  the  department  also  decided  to  develop  an  interim 
storage tank so that LAF could be supplied  in northern Australia  in a shorter 
time  frame.  At  the  commencement  of  negotiations  in  August  2011,  Vopak 
indicated it could not reallocate one of the existing PULP tanks to LAF and this 
interim  option  was  revised  to  converting  a  three megalitre  methanol  tank, 
which was part of  a non‐operational biodiesel plant,  at  an  estimated  cost of 
$4 million (plus or minus 35 per cent) with a construction  timeframe of seven 
to eight months.  
3.23 In  August  2011,  DoHA  commenced  negotiations  for  a  service 
agreement covering  the Front End Engineering and Design  (FEED) study  for 
the conversion of an existing tank as an interim solution so that LAF could be 
supplied  in  northern  Australia  by  1 July  2012.61  These  negotiations  were 
lengthy  and  agreement  was  not  reached  until  May  2012.  It  had  taken  nine 
months  from  the  commencement of negotiations  to  reach  this point  and  the 
1 July 2012 timeframe for the tank to be operational would not be met. 
3.24 Shortly  after  executing  the  agreement  for  the  FEED  study,  Vopak 
advised the department that  it was close to finalising the sale of the biodiesel 
plant where  the methanol  tank was situated and  that  the sale may affect  the 
tank’s availability  in  the  long  term. The department questioned  the value  for 
money in continuing with the interim tank given uncertainty over tenure and 
                                                     
60  Vopak advised that specific examples of the issues encountered included: the need to mirror the 
capital works agreement with the subcontract for the construction of the tank, which involved a change 
of strategy from using multiple contractors to a general contractor; Vopak’s internal approval 
processes; and the Federal election in 2013, which caused an additional four month delay in finalising 
the agreement.  
61  The Front End Engineering Design study is the engineering work undertaken to develop engineering 
and technical documents for a construction project. The FEED includes the scope of works and project 
requirements to allow costs to be estimated within plus or minus 10 per cent and to support detailed 
engineering, procurement and construction for the project. 
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the potential  costs. As  a  consequence,  in  June  2012 work was halted  on  the 
FEED  while  DoHA  negotiated  with  Vopak  about  the  availability  of  the 
methanol tank. Vopak provided satisfactory assurances to DoHA that the tank 
would be available for  the  interim period. At this time, Vopak also requested 
further consultation  to decide on suitable  facilities  for  the permanent storage 
arrangements.  
3.25 At  the  end  of  this  set  of  negotiations,  it was  agreed  that  an  existing 
biodiesel tank would be converted as the permanent solution and that DoHA 




 proceed  with  the  interim  solution  first  and  then  the  permanent 
solution.  
3.26 There  were  two  key  issues  in  relation  to  these  options.  Firstly,  the 
additional  time  it would  take  to establish  the permanent solution compared  to 
the  interim  solution,  and  secondly  the proposed  savings  if  the  interim option 
was dropped. Option one was recommended by DoHA and the then Minister of 
Indigenous Health approved the decision on 23 July 2012 to proceed straight to 




of  the  advantages,  disadvantages,  risks  and  the  corresponding  mitigation 
strategies. The department  acknowledged  that  the decision  not  to pursue  the 
interim solution  increased the delay  in providing LAF to northern Australia as 
the permanent solution was expected to take longer.  
3.27 In August 2012, Vopak advised  that a substitute biodiesel  tank  to  the 
one  initially proposed would be better suited. That  tank, however, needed  to 
be relocated to within the industrial fuel terminal to meet fire and other safety 
requirements.  The  cost  of  relocation,  approximately  $0.5  million,  further 
                                                     
62  The proposed biodiesel tanks were situated within the boundaries of the biodiesel plant that was sold 
in 2012. However, Vopak still retained ownership of a number of the tanks. The biodiesel plant is 
physically contained within the boundaries of Vopak Darwin and is adjacent to Vopak’s industrial fuel 
terminal. 
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reduced  the estimated  cost  savings provided  to  the Minister. Vopak advised 
that while  tanks had  been  relocated  at  its  facilities  overseas,  it was  the  first 
time a tank would be moved by Vopak in Australia. The tank commenced its 
relocation in July 2014 and was completed during September 2014. A photo of 
the  biodiesel  tank  while  relocation  was  in  progress  in  Darwin  is  shown  in 
Figure 3.4. 
Figure 3.4: Tank relocation, Darwin 
 
Photo courtesy of PM&C and Vopak Terminal Darwin Pty Ltd. 
3.28 The  refurbishment  and  relocation  of  Darwin  bulk  storage  tank  was 
finally  completed  at  the  end  of October  2014 with  the  first  shipment  of  LAF 
delivered in mid‐November. The total elapsed time taken for the establishment 
of  the  storage  facility  in Darwin was  over  two  years, well  beyond  the  initial 
target of  July 2012  for an  interim solution.63 Most of  this delay occurred  in  the 
negotiation phase with the construction time for refurbishing and relocating the 
biodiesel  tank  being  six  months  at  a  contracted  cost  of  up  to  $19.2 million 
                                                     
63  Negotiations commenced in August 2011, the contract was signed in December 2013 and the tank 
became operational in November 2014. 
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on  the  current  estimate  of demand  of  14.3 megalitres of LAF per  annum,  the 






storage  for  the  fuel  in  Darwin  and  other  sites  in  northern  Australia.  The 
procurement  process  in  2011  allowed  DoHA  to  test  the  market,  and  to 
potentially  increase  the  production  and  supply  of  LAF. While  the  contracts 
were awarded in June 2012 to BP and October 2012 to Shell (now Viva Energy 
Australia), production of additional LAF by Shell was subject  to establishing 
bulk  storage  arrangements  in  Darwin.  Overall,  the  process  undertaken  to 
approach  the  market  to  source  suppliers  of  LAF  was  reasonable.  The 
assessment  of  the  tenders  was  generally  satisfactory,  however,  DoHA’s 
subsequent decision  to negotiate directly  for  the bulk storage  facility was not 
communicated  in  a  timely manner  to  the  tenderers,  even  though  one  of  the 




3.30 Once  the PSS  transferred  from DoHA  in September 2013, PM&C was 
then responsible for continuing the negotiations with the contractor. In 2011, a 
new  tank was  estimated  to  cost  between  $6.2 million  and  $12.9 million, but 
after  a  complex  and  difficult  negotiation,  the  department  entered  into  a 
contract  for  up  to  $19.2 million  for  the  relocation  and  refurbishment  of  an 
existing  biodiesel  tank.  Negotiations  commenced  in  August  2011  and  the 
storage  facility  became  operational  in November  2014,  over  two  years  later 
than  initially  proposed.  As  a  result,  the  additional  production  of  LAF 
anticipated by the Government did not occur in the expected timeframes. 
                                                     
64  The contract amount included provision for contingency payments and these were still in the process 
of being negotiated and paid at the time of the report publication. 
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4. Managing the Effectiveness of the 
Petrol Sniffing Strategy 
This  chapter  discusses  PM&C’s  arrangements  to  collect  information  to  assess  and 
report on the performance of the Petrol Sniffing Strategy. 
Introduction 
4.1 Performance  monitoring  and  reporting  is  an  integral  part  of  sound 
public sector management. Performance reporting  is  intended to focus on the 
objectives of a funded activity, its resourcing, the deliverables it produces and 
the  key  performance  indicators  (KPIs)  that  measure  effectiveness65  and 
includes  internal  reporting  to  management  and  external  reporting  such  as 
departmental annual reports and website publication.  





Performance reporting framework 
4.3 To  effectively  assess  performance,  entities  need  to  establish,  and 
communicate clearly and consistently, the objective or expected outcomes of a 
funded  activity. This  includes having  relevant  targets  and  indicators  against 
which  delivery  can  be  assessed.  Performance  reporting  frameworks  should 
also be supported by effective systems and practices to systematically monitor 






65  ANAO Audit Report No.28 2012-13, The Australian Government Performance Measurement and 
Reporting Framework: Pilot Project to Audit Key Performance Indicators, Canberra, April 2013, p. 43. 
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reduce  the  interest  in  petrol  sniffing  and  by  the  LAF  specific  objective  of 
reduced  access  to  regular  unleaded  petrol  (RULP).  The  design  of  the  PSS 
acknowledges  the  limitations  of  a  single  approach  and  that  other  activities 
need  to be undertaken  in conjunction with  the supply of LAF  to successfully 
address  the  causes  petrol  sniffing.  A  summary  of  the  intended  results  of 
providing LAF and other PSS activities is shown in Figure 4.1.  
Figure 4.1: Intended results of providing LAF and other PSS activities 
 
Source: ANAO, adapted from PM&C information. 
Collecting performance information 
4.5 Once an entity has defined objectives and strategies to achieve them, it 
is then important to have arrangements so that relevant data is collected which 
can  be  reliably  used  now  and  in  the  future  to measure  success. Within  the 
areas where LAF  is sold, data needs  to be collected about both  the grades of 
fuel  available  and  Indigenous  communities  in  order  to  assess  the  effect  of 
making LAF available.  
Reduced incidence and 
impact 
Fewer people sniffing petrol 
resulting in improved community 
health and safety. 
Reduced 
access to RULP 
Departmental 
activities for LAF 








and transport for 
LAF in areas to be 
serviced 
Arrange for fuel 
outlets to agree to 







improved access to 
treatment etc. 
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data about fuel outlets  in areas where LAF  is being supplied or  is planned to 
be supplied. This  information  is held  in an electronic spreadsheet;  the data  is 




Table 4.1: Assessment of Petrol Sniffing Strategy related information 
on petrol supply 
Characteristic Suitability for management 
purposes  
Suitability for broader use 
Relevant: 
identified data will 
meet need 
 Comprehensive set of 
data elements identified, 
including location 
coordinates. 
 Including explicit data on the 
availability of RULP at sites, and 
clarifying the primary source of 
community information (some of 
which is held in the fuel outlet 
database, and some elsewhere) 
would improve the data set. 




 Data labels and local 
knowledge are sufficient 
for staff. 
 Documented data definitions are 
needed to allow reliable use by 
others, including treatment of 
missing values and changes to 




 The most important fields 
are consistent; there 
were some 
inconsistencies in data 
formats and between 
fields for individual sites. 
 Minor data inconsistencies 
potentially complicate some 
broader usage. 
Accessible: can 
be easily found 
and accessed 
 Readily available, in a 
format allowing 
additional analysis by 
local staff, and for usage 
by nominated third 
parties. 
 The data set is of likely interest 
for Indigenous health research 
but is not made visible on any 
public register; some minor 
refinements would be needed to 
segregate sensitive information 
prior to any limited or general 
release. 
Source: ANAO analysis of PM&C’s ‘LAF database’. 
Legend: : not satisfactory : generally satisfactory, with some scope for improvements : satisfactory. 
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Information about Indigenous communities 
4.7 Relevant information about Indigenous communities includes location, 
population,  local  fuel outlets, and  incidences or prevalence of petrol sniffing. 
Some of  this data  is relatively straightforward  to obtain, such as  location and 
population  estimates—for  example  from  the Australian  Bureau  of  Statistics. 
However, specific methodologies have needed to be developed to take account 
of the complexities of assessing the prevalence of petrol sniffing:  
Monitoring  the prevalence and  frequency of petrol sniffing  is a difficult  task. 
People  are  unlikely  to  self‐identify,  and  typically  family  and  community 
members  are  reluctant  to  identify people  as  sniffers  because  of  the  severely 
negative  connotations  invoked.  In addition  the number of people  sniffing  in 
any  given  community  can,  and  frequently  does  fluctuate  greatly  over  quite 
short periods of  time. A  football  carnival or  the visit of an  individual might 
spark a group of young people to start sniffing. If the community takes action 
and asks people to leave or locks up the stocks of the volatile substance being 
used,  the sniffing may stop quite quickly.  If unchecked  it can grow  to much 
higher  levels very quickly. The  clandestine nature and variability of  sniffing 
makes accurate data collection extremely problematic.66 








4.9 As  these  sets  of  information  are  held  separately,  they  are  not  easily 
integrated  to  compile a broader view and are not  readily accessible  for data 
interrogation purposes. Some of  the  information  is also  recorded  in  the LAF 
sites  database  where  key  information  is  compiled.  For  a  small  team  with 
continuity of  staff,  this method of  storing data  is  reasonable. There  is a  risk, 
however,  that data may be  lost over  time as staff  leave or structural changes 
                                                     
66  Origin Consulting, Whole of Strategy Evaluation of the Petrol Sniffing Strategy: Future Directions for 
the PSS Final Report, FaHCSIA, 2013, p. 45.  
67  There have been data collection exercises since 2005. The current data collection contract covers the 
period 2011–14. 
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4.10 In  terms  of  helping  assess  the  effectiveness  of  the  PSS,  the  most 
important information about communities comes from the contracted research 
data  collection.  The  extent  to  which  this  data  is  relevant,  well‐defined, 
consistent and accessible is assessed in Table 4.2. 
Table 4.2: Assessment of current Petrol Sniffing Strategy data 
collection about communities 
Characteristic Suitability for management 
purposes  
Suitability for broader use 
Relevant: 
identified data will 
meet need 
 A wide range of 
relevant data items are 
being collected; with 
local awareness of 
supplementary 
information 
 Explicitly recording supplementary 
information such as location and 
population at sites where data 
collected is needed to allow more 
effective use of the useful data 
being collected. 




 The data items are 




 While the data elements are 
reasonably defined, improved 
explanation of the characteristics of 
the communities surveyed in the 
context of the characteristics of the 
regions of policy interest is 
important to allow useful 
extrapolation of the survey results 




 The number sniffing at 
each community has 
been consistently 
recorded for three 
years, with additional 
useful information for 
the most recent two 
years. 
 The number sniffing at each 
community has been consistently 
recorded for three years, with 
additional useful information 
included for 2012 and 2013. 
Accessible: can 
be easily found 
and accessed 
 The reports are readily 
available internally, but 
not in a machine 
readable format that 
would aid alternative 
analysis and 
presentation. 
 The existence of the data is not 
recorded on a public data register, 
and the data is not available in a 
directly usable form. Some minor 
work would be needed to 
segregate sensitive information 
prior to any limited or general 
release 
Source: ANAO analysis of the data collection reports for 2011, 2012 and 2013.  
Legend: : not satisfactory : generally satisfactory, with some scope for improvements : satisfactory. 
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support  the  department  in  its  operational  activities,  and  to  respond  to 
information requests from Parliament. There is a sound foundation for research 
data  collection  to  support evaluating  the effectiveness of  supplying LAF. This 
foundation would be improved by having some additional data items explicitly 
collected and requiring the information to be provided in soft copy so that files 
can  be  read  by  appropriate  software  to  facilitate  subsequent  analysis.  There 
would  also  be  merit  in  the  department  considering  the  extent  to  which  PSS 
related data is relevant to longer‐term assessment of progress toward improved 
Indigenous  health  and  safety  and,  to  the  extent  appropriate,  improving  the 
arrangements for data quality and storage of PSS data to support such broader 
use of the data—both within the department, by other government agencies and 
more  broadly. The  current  arrangement,  of  locally‐used  electronic documents 
and  spreadsheets,  leaves  a  risk  that valuable data will be  lost over  time with 
changes in staffing and organisational arrangements. 
Reporting of performance information 
4.12 The value of  information on performance  lies  in  its ability  to assist  in 
decision making, and to provide transparency and accountability for the use of 
public  funds.  Performance  information  may  be  of  wide  interest  to 
departmental management, related service providers, Indigenous communities 
and  organisations,  government,  Parliament,  the  public,  and  researchers  and 
academics.  The  department  provides  performance  information  about  the 
supply of LAF  through a mixture of  responding directly  to  requests, annual 
reports,  and  websites.  The  information  can  be  considered  in  two  broad 
categories:  progress  and  status  information  about  the  delivery  of  LAF,  and 
information about the effectiveness of LAF in improving health and safety. 




by  four  different  Australian  Government  entities,  including  the  former 
Department  of  Health  and  Ageing  (DoHA),  which  was  responsible  for  the 
provision of LAF. From 2005–6 to 2008–09, DoHA included in its annual report 
to Parliament a key performance  indicator (KPI) for combatting petrol sniffing, 
which  was  the  number  of  sites  providing  LAF.  Between  2009  and  2014,  no 
formal public reporting was undertaken for the LAF component of the PSS. 
Managing the Effectiveness of the Petrol Sniffing Strategy 
 
ANAO Report No.35 2014–15 
Delivery of the Petrol Sniffing Strategy in Remote Indigenous Communities 
 
79 
4.14 In  September  2013,  responsibility  for  Australian  Government 
Indigenous programs was transferred to PM&C. Indigenous program funding 
arrangements  were  consolidated  in  2014,  which  resulted  in  150  individual 
programs  and  activities  being  brought  together  into  the  Indigenous 
Advancement Strategy (IAS). The IAS comprises five programs, one of which 
is the Safety and Wellbeing Programme. The IAS is primarily a grants program 
but  the  Government  has  agreed  to  fund  specific  initiatives  through  the 
program,  including  the  LAF  component  of  the  PSS.  In  this  respect,  the 




is  measurable  and  has  reasonable  relevance  to  the  goal  of  reducing  the 




indicator  takes no  account of  the  size of  the population  living near  the LAF 
outlet, or  the overall volume of LAF  supplied or of other  factors  that might 
make  supply  of  LAF  at  a  location  more  relevant  to  the  desired  health  and 
safety outcome. As  a  result,  reporting on  the number of  sites  receiving LAF 
does not support an assessment of whether the incidence and impact of petrol 
sniffing is reducing as a result of the supply of LAF. 
4.16 Research  into  petrol  sniffing  has  found  a  significant  relationship 






68  In the early stages of the PSS the outlets where LAF replaced RULP were sufficiently remote that 
there was no practical access to RULP, and the number of LAF outlets was a reasonable performance 
indicator. However, with the expansion that is no longer the case. 
69  d’Abbs P, and Shaw G, Executive Summary of the Evaluation of the Impact of Opal Fuel, DoHA, 2008, 
p. 2. 
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Implementation  Plan  2014‐15’.  The  current  website  includes  a  map  of  the 
expanded  PSS,  with  a  proposed  timetable  for  the  introduction  of  LAF  to 
nominated geographic areas such as Cape York, Coober Pedy and Katherine in 
2015.72  
4.18 While  there has been no public  reporting against  the KPI  for  the PSS 






Figure 4.3: Number of sites provided with Low Aromatic Fuel 2006 to 
2014 and planned future sites from 2015 
 
Source: ANAO analysis of DoHA annual reports 2006 to 2009, and internal PM&C documents. 
Note: The number of sites is based on reported figures in various internal briefs and to Senate 
Estimates. There is some fluctuation in the numbers reported. 
4.19 As there is Parliamentary and community interest in the PSS and given 
the  ease  of publishing  information  on  the  Internet,  there would  be merit  in 
PM&C  adopting  an  approach  of  regular  progress  reporting  on  its  existing 
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petrol sniffing website.  In addition  to  information on  the number of sites with 
LAF,  this reporting could also  include  information on overall volumes of LAF 
produced and the number of LAF communities which also have access to RULP. 
Evaluating the impact of Low Aromatic Fuel 
4.20 Assessing  the extent  to which  intended outcomes are being achieved, 
and the specific contribution of particular funded activities to those outcomes, 
often requires the collection and analysis of a broad range of information. Since 






4.21 The most recent evaluation of  the PSS was commissioned by  the  then 
Department of Family, Housing, Community Services and Indigenous Affairs 
and  completed  in  2012.  The  report  recommended  changes  to  the  PSS  eight 
point  plan  as  well  as  recommending  that  a  strategic  plan  be  developed  to 
provide  ‘more  clarity  on  the  goals,  strategies  and  priorities  for  the  PSS.’73 
Subsequent  to  the  Whole  of  Strategy  Evaluation  report  being  released, 
administrative changes in September 2013 consolidated all the Commonwealth 





be strengthened, PM&C  is well positioned  to assess  the effect of  the supply of 
LAF  in a selection of  the communities receiving  it. As noted  in paragraph 4.8, 
since 2005, a contracted research provider has assessed a sample of communities 
periodically for incidences of petrol sniffing outbreaks. The arrangements were 
put  in  place  at  the  commencement  of  the  strategy  and  the  periodic  data 
collection in selected communities has enabled an assessment of results in these 
                                                     
73  Origin Consulting, Whole of Strategy Evaluation of the Petrol Sniffing Strategy:Future Directions for 
the PSS, January 2012, p. 77. 
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communities over  time.74  In general, where comparisons could be made  in  the 
number of people  sniffing,  some  reduction  in  sniffing has been observed  and 
associated with the provision of LAF. Although in some areas increased sniffing 
has also been observed. The researchers note that: 
Taken  together,  these  trends  and  patterns  suggest  that, while  the  rollout  of 
LAF  continues  to  be  associated  with  significantly  reduced  levels  of  petrol 
sniffing  compared  with  baseline  levels  recorded  in  2005–07,  there  are  also 
signs of continuing and in some cases increasing levels of petrol sniffing. This 
is particularly  apparent  in  communities  that  are not yet  incorporated  into  a 
regional strategy for rolling out LAF.75  
4.23 The  department  has  taken  an  appropriate  approach  to  managing  the 
research contract. Importantly, the department’s specification of the work includes 
making an assessment of not only changes in the prevalence of petrol sniffing, but 









4.24 Overall,  the arrangements maintained by PM&C  to monitor and assess 
performance  are  satisfactory  and  enable  the  collection of  relevant data on  the 
PSS. As the PSS has been  implemented since 2005, there  is scope for PM&C to 
strengthen  its  approach  to  reporting  performance  information.  In  relation  to 
formal  reporting  to Parliament  this could  include developing  indicators which 
more  clearly  focus on  the  impact of  the PSS. PM&C  could also  include on  its 




74  In 2005–06, 74 communities situated in remote Australia were surveyed to establish a baseline. In 
2007–08, 20 communities were re-visited as part of an impact study. In 2011–12, 41 communities 
drawn from nine regions located in the Northern Territory, South Australia, Western Australia and 
Queensland were included in the data collection.  
75  d’Abbs P and Shaw G, Monitoring Trends in Petrol Sniffing in selected Aboriginal Communities: 
Interim Report, Menzies School of Health Research, May 2013, p. 4. 
  
ANAO Report No.35 2014–15 
Delivery of the Petrol Sniffing Strategy in Remote Indigenous Communities 
 
84 
Recommendation No. 1 
4.25 In order to improve accountability and reporting for the Petrol Sniffing 
Strategy,  the ANAO  recommends  that  the Department of  the Prime Minister 
and Cabinet:  










of  whether  the  provision  of  LAF  assists  in  reducing  the  incidence  of  petrol 
sniffing. Since 2005, there have been a number of reviews and research projects 
examining  the use of LAF and  its  effectiveness  in  reducing  the  incidence and 
impact of petrol  sniffing as well as examining how well  the broader activities 
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in  providing  an  assessment  of  the  LAF  specific  objective  to  reduce  access  to 
regular unleaded petrol or in reducing petrol sniffing. Given the maturity of the 
program,  there  is  scope  for PM&C  to  strengthen  its performance  reporting  in 
relation to the supply of LAF and its contribution to the overall objective of the 
PSS.  In  addition,  more  regular  reporting  on  the  petrol  sniffing  website 
maintained  by  the  department  would  also  facilitate  greater  accessibility  and 
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Appendix 1: Entity Responses 
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Better Practice Guides 
The following Better Practice Guides are available on the ANAO website: 
Public Sector Financial Statements: High‐quality reporting through 
good governance and processes 
Mar. 2015 
Public Sector Audit Committees: Independent assurance and advice for 
Accountable Authorities 
Mar. 2015 
Successful Implementation of Policy Initiatives  Oct. 2014 
Public Sector Governance: Strengthening performance through good 
governance 
June 2014 
Administering Regulation: Achieving the right balance  June 2014 
Implementing Better Practice Grants Administration  Dec. 2013 
Human Resource Management Information Systems: Risks and 
Controls 
June 2013 
Public Sector Internal Audit: An Investment in Assurance and Business 
Improvement 
Sept. 2012 
Public Sector Environmental Management: Reducing the Environmental 
Impacts of Public Sector Operations 
Apr. 2012 
Developing and Managing Contracts: Getting the Right Outcome, 
Achieving Value for Money 
Feb. 2012 
Fraud Control in Australian Government Entities  Mar. 2011 
Strategic and Operational Management of Assets by Public Sector 
Entities: Delivering Agreed Outcomes through an Efficient and 
Optimal Asset Base 
Sept. 2010 
Planning and Approving Projects – an Executive Perspective: Setting the 
Foundation for Results 
June 2010 
Innovation in the Public Sector: Enabling Better Performance, Driving 
New Directions 
Dec. 2009 
SAP ECC 6.0: Security and Control  June 2009 
Business Continuity Management: Building Resilience in Public Sector 
Entities 
June 2009 
Developing and Managing Internal Budgets  June 2008 
 
 
